


Figure 12-1. General Schedule of 20-Year Napa Valley Subbasin GSP Implementation

Task Name	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042
Plan Implementation																					
GSP Submittal to DWR	x																				
Technical Work Group	I																				
Outreach and Communication																					
Monitoring and DMS	I	I																			
Model and Water Budget Refinement																					
Projects and Management Actions (Ongoing or Planned)																					
Project #1 Managed Aquifer Recharge	I																				
Project #2 Expansion of Recycled Water																					
Management Action #1: Vineyard and Winery Water Conservation	I	I																			
Management Action #2: Groundwater Pumping Reductions	I	I																			
Management Action #3: Groundwater Ordinance and Well Permit Conditions																					
GSP Reporting																					
Annual Reports	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x
Periodic GSP Evaluation Reports						x					x					x					x

- x Indicates a submittal.
-  Indicates ongoing activity (including planning and feasibility studies)
- I Initial Step: Work Group formation or Workplan preparation (see Table 12-3)