


Schedule: Q1 2022-Q1 2023

Implementation Actions	Frequency
GSA Meetings	Monthly
Technical and Stakeholder Advisory Groups/ Meetings	Monthly/Bimonthly
Monitoring & Data Management	Continuous/Monthly/Semi-Annual
Outreach & Education	Ongoing
Reporting	Annual and 5-Year Updates
Workplans, for Projects & Mgmt. Actions	2022/2023



<Public Comments on Draft GSP Sections>

Start of Public Comment Period to DWR Portal (DWR has up to 2 years to review)