
Draft GSP Sections
and Surveys

Final GSP to DWR

Schedule: Q1 2022-Q1 2023 

20
21

20
22

Q1 Q2 Q3 Q4

Q4 20
23

WY 2021
Annual 
Report

Water
Conservation

Workplan

GSA 
Adopts 

GSP

Start of Public Comment Period
to DWR Portal 

(DWR has up to 2 years to review) 

Implementation Actions Frequency
GSA Meetings Monthly

Technical and Stakeholder Advisory 
Groups/ Meetings

Monthly/Bimonthly

Monitoring & Data Management Continuous/Monthly/Semi-Annual

Outreach & Education Ongoing

Reporting Annual and 5-Year Updates

Workplans, for Projects & Mgmt. Actions 2022/2023

Recommended GSP
to GSA

20
20

Groundwater
Pumping 

Reduction
Workplan

SW/GW & 
GDEs

Workplan

Ongoing 
Annual
Reports

<Public Comments on Draft GSP Sections>  

Jan.31

Storm
Water

Resource
Plan

Stakeholder  
Advisory 

Group
Being Assembled

Technical 
Advisory 

Group
Being Assembled


	Schedule: Q1 2022-Q1 2023 

