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Construction Contract $97,930 $0 $97,930 $97,930 100% $0

25% Construction Contingency $24,483 $0 $24,483 $6,800 28% $17,683

Design and Engineering $10,000 $0 $10,000 $2,000 20% $8,000

Design and Engineering Contingency $2,000 $0 $2,000 $0 0% $2,000

Construction Management $15,000 $0 $15,000 $2,000 13% $13,000

County Project Management/Administration $5,000 $0 $5,000 $4,229 85% $771

Geotech, Special Inspections $15,000 $0 $15,000 $1,097 7% $13,903

FHWA Reimbursement Paperwork $20,000 $0 $20,000 $9,000 45% $11,000

TOTAL $189,413 $0 $189,413 $123,056 65% $66,357

Glass Emergency Culvert Replacement Budget Summary, RDS 20-55


