
Cuttings Wharf Parking Lot, PW 25-46 9/11/2025

CONSTRUCTION PHASE

Board Appropriation Board Appropriation Appropriation Amount Appropriation Amount Appropriation Amount 

Budget Item Budget Item Amount Request Today  to date Spent to Date % Spent to Date Balance

Construction $215,519 $215,519 $0 $0 0% $0

Construction Contingency (25%) $53,882 $53,882 $0 $0 0% $0

Design and Engineering $20,000 $0 $20,000 $18,000 90% $2,000

Construction Management $40,000 $40,000 $0 $0 0% $0

County Project Management/Administration $50,000 $50,000 $0 $0 0% $0

Geotech, Special Inspections $20,000 $20,000 $0 $0 0% $0

Property Management $30,000 $30,000 $0 $0 0% $0

Boat Dock $75,000 $75,000 $0 $0 0% $0

$504,401 $484,401 $20,000 $18,000 90% $2,000

Sullivan Parking Lot, PW 25-46 9/11/2025

CONSTRUCTION PHASE
Board Appropriation Board Appropriation Appropriation Amount Appropriation Amount Appropriation Amount 

Budget Item Budget Item Amount Request Today  to date Spent to Date % Spent to Date Balance

Construction $211,791 $211,791 $0 $0 0% $0

Construction Contingency (15%) $31,769 $31,769 $0 $0 0% $0

Design and Engineering $18,546 $0 $18,546 $10,068 54% $8,478

Construction Management $20,000 $20,000 $0 $0 0% $0

County Project Management/Administration $30,000 $30,000 $0 $0 0% $0

Geotech, Special Inspections $6,500 $6,500 $0 $0 0% $0

Property Management $12,000 $10,000 $0 $0 0% $0

$330,606 $310,060 $18,546 $10,068 54% $8,478

Admin Parking Lot, PW 25-46 9/11/2025

CONSTRUCTION PHASE
Board Appropriation Board Appropriation Appropriation Amount Appropriation Amount Appropriation Amount 

Budget Item Budget Item Amount Request Today  to date Spent to Date % Spent to Date Balance

Construction $175,690 $175,690 $0 $0 0% $0

Construction Contingency (15%) $26,354 $26,354 $0 $0 0% $0

Design and Engineering $15,000 $15,000 $0 $0 0% $0

Construction Management $20,000 $20,000 $0 $0 0% $0

County Project Management/Administration $30,000 $30,000 $0 $0 0% $0

Geotech, Special Inspections $5,500 $5,500 $0 $0 0% $0

Property Management $7,000 $7,000 $0 $0 0% $0

$279,544 $279,544 $0 $0 0% $0

*Admin and Sullivan are funded by the Facilities Space Plan and Plan Development Project, but spending is being tracked seperately.


