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Board Appropriation Board Appropriation Appropriation Amount Appropriation Amount Appropriation Amount 
Budget Item Budget Item Amount Request Today  to date* Spent to Date % Spent to Date Balance

Environmental $13,900 $13,900

Technical Study $0

Design/ project management $244,400 $244,400

Design Admin $19,000 $19,000

Construction

Construction Contingency 10% $0

Construction Management/Inspection $0

Construction Admin $0

Total Project $277,300 $277,300 $0 $0 % $0

Total Federal Project Cost $0

Federal Grant Share $0

Sponsor Share $277,300

Sponser Final Share
and 10% contingency

Airport Terminal Redevelopment Phase 2 Project, PW 26-10
CIP# 26017
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