



Napa County

1195 THIRD STREET
SUITE 310
NAPA, CA 94559
www.countyofnapa.org

Main: (707) 253-4580

Legislation Details (With Text)

File #: 23-0646 **Version:** 1
Type: Administrative **Status:** Agenda Ready
File created: 4/10/2023 **In control:** Flood Control and Water Conservation District
On agenda: 5/2/2023 **Final action:**
Title: Monthly update on the progress of the Napa River Napa Creek Flood Protection Project.
Sponsors: Board of Supervisors
Indexes:
Code sections:
Attachments:

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

TO: Napa County Flood Control and Water Conservation District
FROM: Richard Thomasser - District Manager
REPORT BY: Andrew Butler - District Engineer
SUBJECT: Napa River/ Napa Creek Flood Protection Project Update

RECOMMENDATION

Monthly update on the progress of the Napa River Napa Creek Flood Protection Project.

EXECUTIVE SUMMARY

The District Engineer will update the Flood Board on the progress of the Napa River/ Napa Creek Flood Protection Project.

FISCAL IMPACT

| | |
|-----------------------------------|---|
| Is there a Fiscal Impact? | No |
| Is it currently budgeted? | No |
| Where is it budgeted? | NA |
| Is it Mandatory or Discretionary? | Discretionary |
| Discretionary Justification: | To provide a project update to the flood board. |
| Is the general fund affected? | No |

| | |
|-------------------------------|----|
| Future fiscal impact: | NA |
| Consequences if not approved: | NA |
| Additional Information | NA |

ENVIRONMENTAL IMPACT

ENVIRONMENTAL DETERMINATION: N/A

BACKGROUND AND DISCUSSION

District staff are currently engaged in completion of the last two increments of the Napa River/Napa Creek Flood Protection Project (Project) that the U.S. Army Corps of Engineers (USACE) has determined to be in the federal interest to pursue. These increments are the Floodwalls North of the Bypass Project and the Imola to Hatt Floodwalls Project. At the current time, staff are progressing the design of the Floodwalls North of the Bypass Project towards a projected construction start in 2025. Staff are also working with the USACE to outline their role in approval/acceptance of the NCFCWCD's design and construction efforts of these projects.