



# Napa County

1195 THIRD STREET  
SUITE 310  
NAPA, CA 94559  
www.countyofnapa.org

Main: (707) 253-4580

## Legislation Details

<b>File #:</b>	23-0986	<b>Version:</b>	1
<b>Type:</b>	Report	<b>Status:</b>	Agenda Ready
<b>File created:</b>	5/26/2023	<b>In control:</b>	Board of Supervisors
<b>On agenda:</b>	6/6/2023	<b>Final action:</b>	
<b>Title:</b>	<p>Director of Public Works requests the following actions regarding the 2023 Berryessa Improvements Project, specifically for RDS 23-05 Spanish Flat Loop Road Resurfacing (4/5 vote required):</p> <ol style="list-style-type: none"><li>1. Approval of and authorization for the Director of Public Works to sign contract change orders to the contract with Goodfellow Bros. for a maximum not to exceed amount of \$254,857 to respond to unexpected circumstances during construction at the Project;</li><li>2. Board adoption of the findings expanded upon in this Board item; namely that changed conditions exist and public bidding would not produce an advantage and would be inappropriate, impractical, and not in the County's best interest due to the circumstances discussed in this Board item;</li><li>3. Increase appropriations by \$254,856 in Accumulated Capital Outlay Fund (ACO) (Fund 3000, Org 3000000, Object 56100) offset using available fund balance to fund the Spanish Flat Loop Road Project (Fund 2040, Org 2040500, Project 23040, Object 48200); and</li><li>4. Increase appropriations by \$254,856 in Project 23040 (Fund 2040, Org 2040500, Project 23040, Object 52360) offset by a transfer-in revenue from ACO.</li></ol>		
<b>Sponsors:</b>	Board of Supervisors		
<b>Indexes:</b>			
<b>Code sections:</b>			
<b>Attachments:</b>	1. Updated Budget		

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------