

Fuel Farm Improvement Project, PW 24-30

CIP# 24032

6/11/24

			CONSTRUCTION			
<u>Budget Item</u>	<u>Budget Item Amount</u>	<u>Board Appropriation Request Today</u>	<u>Board Appropriation to date*</u>	<u>Appropriation Amount Spent to Date</u>	<u>Appropriation Amount % Spent to Date</u>	<u>Appropriation Amount Balance</u>
Design	\$138,357	\$138,357				
Construction	\$543,897	\$543,897				
Construction Contingency 10%	\$77,200	\$77,200				
Construction Management	\$65,000	\$65,000				
Construction Admin	\$20,000	\$20,000				
E&A	\$63,000	\$63,000				
Total Project	\$907,454	\$907,454				
<u>Total Project Cost</u>	\$907,454				0%	
<u>FBO's Reimbursement</u>	\$450,000				0%	
Airport Final Share w/ FBO reimbursment and 10% contingency	\$457,454				0%	