


Farmworker Housing Needs Assessment - Steering Committee Guide

Substantive content : Focus Groups and KII's ID best KII Interview partners	Follow-up content Look & Feel Direction	Review/revise draft report Plan and prepare launch/release
Phase 1	Phase 2	Phase 3*
Survey Goal: 650 Surveys to date: 582 Surveys Entered: 582 Data Entry completion: 30-Nov-23 Focus Group Goal: 4	Industry Groups: 3 Employers: 8 Healthcare: 1 Social Service: 3 Other: 6	Analysis Complete: 1-Apr Draft Findings: 14-Apr Draft Look & Feel: 1-Jun Final Report: 30-May Launch/Distribution: 1-Jun

As needed



- Industry Groups**
- 1 Farmworker Foundation
 - 2 Vintners
 - 3 Grapegrowers
- Employers**
- 1 Bazan
 - 2 Rios
 - 3 Renteria
 - 4 Pina
 - 5 Walsh
 - 6 Silver Oak
 - 7 Frog's Leap
 - 8 Inglenook
 - 9 TBD
- Healthcare & Social Service**
- 1 OLE Health
 - 2 UpValley
 - 3 Puertas
 - 4 Lideres Campesinas
- Other**
- 1 NVCH
 - 2 Burbank
 - 3 Farmworker
 - 4 Farmworker
 - 5 Farmworker
 - 6 Farmworker

*Dates subject to change

Focus Groups

- 1 Farmworkers Living Outside of Napa County
- 2 Farmworkers Living Outside of Napa County
- 3 Farmworkers Living in Napa County
- 4 Lodgers at County run Farmworker Centers

