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Executive Summary

Napa County has experienced significant wildfires in recent years and has placed heavy emphasis on
preparing and responding to these emergencies. During the 2020 California wildfire season, in the
midst of a heat wave, pandemic, and grid emergency, a series of lightning-sparked fires spread
across much of the wine country area of Northern California. The Hennessey Fire began near
Hennessey Ridge Road on Aug. 17 and joined with other lightning-sparked fires to form a complex
that became known as the LNU Lightning Complex Fire.

When the fire began, Napa County was one of the first communities to experience a fast-moving and
highly destructive natural disaster within the ongoing COVID-19 pandemic. With public health
measures in place, the County moved quickly and innovatively to adjust response operations within
public health guidance and reduced capacity. In doing so, the County relied heavily on the resilience
of staff, community partners, and volunteers to contribute to the response.

This AAR highlights specific themes generated from data collected on the response and recovery to
the LNU Lightning Complex Fire. Each theme includes strengths and areas for improvement
identified by stakeholders and partners involved in the response. Recommendations for improvement
are listed for each theme in the Analysis of Findings section and are summarized in a separate
document, the Improvement Plan (IP).

The data collection and report generation process were undertaken by CONSTANT. A team of
experts collected data through a multi-pronged process which included documentation reviews,
stakeholder workshops, surveys, and facilitated group discussions. After a thorough analysis of the
data collected, findings and recommendations for improvement were outlined. Best practices are
provided throughout the document as to share procedures, tactics, and solutions utilized during and
following the LNU Lightning Complex Fire so that Napa County Office of Emergency Services
(OES), and potentially other jurisdictions, can enhance their preparedness and response capability.
Recommendations have been developed to support the ongoing recovery efforts from Napa County
as well as to build upon emergency response and recovery processes that the County may use in
future events. The most notable significant strengths and areas for improvement are highlighted
below.

e Napa County has a dedicated, cohesive, and, highly-motivated team to support EOC operations.
Staff have years of experience working together in response to previous incidents, and mentor
new staff to deepen the bench. Disaster response has broad support across County departments
and other local partners.

4

@CONS ANT
ASSOCIATES



Napa County
2020 LNU Lightning Complex Fire After Action Report and Improvement Plan
After Action Report

e Despite it being the first time that the County implemented large scale non-congregate care,
communication and coordination went smoothly. No COVID-19 cases were linked to
evacuation or sheltering efforts.

e Public information was communicated across a variety of media, with focus on improving
Spanish-language access to information. County has robust Nixle-subscriber base and used this
tool extensively to communicate evacuation information.

e Hi-lo sirens and evacuation tags facilitated successful in-person evacuation efforts.

e Partners like CERT, NCART, community-based organizations communicated with the EOC to
coordinate activities and provide critical services that supplemented the County’s response
efforts.

e The County struggled to maintain a deep enough bench of EOC response personnel to cover
simultaneous activations. A renewed focus on training and disaster service worker (DSW)
engagement would help deepen the County’s bench.

e While peer-to-peer mentoring helped staff who were new to EOC positions onboard quickly, a
focus on more operational planning documents, checklists, and formalized processes would
provide staff with additional guidance and onboarding support.

e Communication during emergencies is always a challenge. There is opportunity for Napa
County to bolster its Alert and Warning program and reach a greater share of the population.
Recommendations include transcreating and disseminating messages in collaboration with
community partners, expanding staffing of the program to include the technical expertise
needed to utilize additional communications modalities, and develop enhanced capacity for two-
way situation analysis.

e (Coordination and planning around donations management could be improved. This area
involves partnerships between County EOC, shelter staff, and community-based organizations.

e A defined policy for staff rotations and position coverage might have helped establish a more
sustainable staffing pattern, given employees a stronger basis to request support when needed,
and prevented burn out.

e Seasoned staff credited recent activations, trainings, and exercises for their comfort and
confidence working in the EOC environment. Training opportunities and a countywide full
scale exercise were put on hold in 2020 and the first half of 2021 given the unprecedented
challenges of COVID-19. The County should resume its focus on training and exercise
throughout the operational area, and utilize regional opportunities when available. Staff are
interested in training opportunities but may need encouragement from managers and department
heads to make the time to participate.
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Introduction

This AAR provides a thorough analysis of the County’s response to the LNU Lightning Complex
Fire that took place from August 18, 2020 to September 2, 2020. While recovery efforts continue to
this date of publishing, this report synthesizes and presents a timeline of events and overarching
summary of the immediate impacts of the event and actions taken by Napa County and partner
organizations shortly after the fire commenced and throughout the incident period. Information
presented in this report was derived from a detailed document review (including response
documentation as well as plans and procedures), an online survey, virtual stakeholder interviews,
and a facilitated working-group session.

The information collected was analyzed by a team of experts to provide key findings — both
strengths and areas for improvement. These findings are presented in the Analysis of Key Findings
section of this report. These findings are organized by the critical functions of the response for ease
of understanding and to provide context on the incident. Recommendations for improvement are
included at the conclusion of each subsection.

This AAR focuses on actions carried out by the Napa County EOC in response to the 2020 LNU
Lightning Complex Fire. The scope of this AAR is centered on the EOC organization. As such, this
report does not provide an analysis on the field-level response actions, tactical decisions made by
first responders, or specific department procedures. The report examines the County EOC’s actions
from August 17, 2020, when the EOC was fully activated through September 2, 2020, when all
evacuation orders were lifted and residents were allowed to return to their homes.

The development of this AAR was sanctioned by the Napa County Board of Supervisors with the
intent to comprehensively collect best practices and lessons learned in an effort to enhance the
County’s response capabilities going forward.

Summary

This AAR has been compiled using a four-step data gathering process, as outlined in ‘Figure 1’
below. This process included a comprehensive review of pre-existing plans and incident
documentation, a survey of responders and stakeholders, group interviews according to response
roles, and facilitated discussions with County and partner response officials. All data was reviewed
and analyzed by a team of emergency management professionals to provide a fair and honest
analysis of the response and the development of realistic and actionable improvement
recommendations.
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Figure 1. LNU Lightning Complex Fire AAR Data Gathering Process

Document Review

Experts from CONSTANT collected and reviewed response documents along with established
policies and procedures to compile the notes for this Report. A sampling of those documents
includes:

e Napa County Emergency Operations Plan (EOP)

e Napa County EOC Incident Action Plans (IAPs)

e Napa County EOC Situation Status (SitStat) Reports

e Napa County presentations, briefings, press releases, and preparedness documentation

Survey

An online survey was developed and distributed to collect individual respondent feedback. This data
was analyzed to determine if any of the issues that were identified required further inquiry. Survey
participants were asked to share what they observed as strengths as well as any issues that impeded
response efforts. Survey participants were also asked to share any specific recommendations for
improvement. This data provided a detailed view of the response and was used to identify data gaps
which were filled through the Hot Wash, small group stakeholder interviews, open-source research,
and incident documentation review.

Hot Wash

A facilitated group discussion was designed and conducted to engage County stakeholders. This
discussion was named the Hot Wash meeting and assisted in refining the overall incident timeline of
key events, working across departments to determine root causes of issues during the response, and
collectively working towards identifying any improvements.
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Interviews

One-on-one and small group interviews were conducted to determine critical issues and strengths
related to the EOC’s response efforts. Interviews also provided an opportunity to discuss the issues
identified through the survey and Hot Wash. Approximately nine interviews and one presentation to
the Board of Supervisors were conducted to include areas such as public information, alert and
notification, language access and engagement, local assistance center (LAC), construction and
engineering, and others.

This AAR was organized in the following manner in order to give readers an overview of the LNU
Lightning Complex Fire, providing context to the unprecedented and relentless conditions disaster
service workers experienced, as well as the complicating factors that ensued which at times
complicated the response. The core content of the report is included in the Analysis of Key Findings
section. This section organizes the major findings into separate themes. Those themes share
strengths and areas for improvement resultant from the data collection process. Recommendations
for improvement are included at the conclusion of each theme.
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Incident Overview

Northern California has historically been prone to high temperatures, dryness, and strong winds,
elevating the region’s risk for significant wildfires. The frequency, and sometimes the intensity of
these wildfires has increased in recent years, due to a combination of drought conditions, dry winds,
and rising temperatures.' 2020 proved to be an exceptionally challenging year for Napa County
officials and residents, who experienced simultaneous emergencies including several region-wide
wildfires, the COVID-19 pandemic, and frequent public safety power shutoffs. Napa County and its
neighbors have faced some of the state’s most devastating wildfires in recent years. In 2017,
wildfires erupted throughout the North Bay. The four 2017 fires that erupted in Napa County — the
Tubbs, Atlas, Partrick and Nuns fires — destroyed 600 homes and killed seven people. In July 2018,
the Steele Fire burned across 135 acres and destroyed eight homes near in the Berryessa Highlands
area at the south end of Lake Berryessa.

The LNU Lightning Complex fires were a series of lightning-sparked fires during the 2020
California wildfire season across much of the wine country area of Northern California. This area
included Lake, Napa, Sonoma, Solano, and Yolo Counties
and lasted from August 17, 2020, to October 02, 2020. A
series of rare thunderstorms rolled through much of
Northern California from the early morning of August 16,
2020, to August 17, 2020, because of a weakened Tropical
Storm Fausto.? Within 72 hours, 10,849 lightning strikes
consequently started 376 fires across the state.’

Current Wildland Fires
as of August 24 2020 - 0800 Hours

While most of these fires were small and separate, the
Hennessey Fire (initially called the 14-3 Fire) was the
largest and grew to merge with the Gamble, Green,
Markley, Spanish, and Morgan Fires, burning over 192,000
acres by itself before joining. The Hennessey Fire began as
a fast-moving vegetation fire near Hennessey Ridge Road
east of Napa’s Lake Hennessey, at dawn on August 17,
2020.

Dry conditions (due to a long dry summer) combined with
strong winds caused the fire to move at a rapid pace from

"Los Angeles Times: https://www.latimes.com/california/story/2020-09-29/how-wine-country-became-the-epicenter-for-fires-in-california
2 Barmann, Jay (17 August 2020). "Lightning Strikes Spark Multiple Fires in Napa, Knock Out Power In Healdsburg". SFist. Retrieved 02
February 2021.
3 Sandler, Adam (19 August 2020). "California Sees 10,849 Lightning Strikes In 72 Hours As Wildfires Rage". Forbes. Retrieved 02
February 2021.
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resulted in evacuations for Chiles Valley and areas in and around Lake Hennessey.> Additional fires
had started the evening of August 17, 2020, as well; these included the Gamble, Markley, Spanish,
and 15-10 fires.®

Emergency Services staff coordinated the provision of Alert and Warning and initial sheltering
activities from the County administration building on August 17, before convening a full in-person
EOC activation the next day as the fire complex grew and additional evacuations were ordered.

By the evening of August 18, 2020, California Department of Forestry and Fire Protection (CAL
FIRE) had announced additional evacuations for Butts Canyon Road, Wragg Canyon Road, and
Snell Valley Road as the fire had burned over 10,000 acres by that night. The following day, August
19, 2020, as the fire grew, CAL FIRE ordered additional evacuations for Deer Park, Angwin, and St.
Helena Hospital as well as additional evacuations in Solano County, after the fire jumped I-80. The
Hennessey Fire had merged with the Gamble, Green, Markley, Spanish, and Morgan Fires resulting
in over 105,000 acres being burned and destroying 105 structures and damaging 70 structures.” On
August 19, the County Executive Officer proclaimed the existence of a local emergency due to the
fires burning across the County and the County Health Officer followed with a local health
emergency proclamation the same day due to the hazardous waste and materials created by the fires.

Four civilians were found dead by the evening of August 20, 2020, three in Napa County and one in
Solano County. Additionally, the Hennessey Fire merged with the Round Fire in Lake County,
further expanding the fire to 192,000 acres. By August 21, 2020, the Hennessey Fire was at 15%
containment.® As the weather improved over subsequent days, fire containment steadily increased as
progress was made on the fire's eastern and southern sides.” On August 24, 2020, residents in Atlas
Peak and many other unincorporated areas of Napa County were given approval to return to their
homes, as evacuation orders were lifted.!” By August 26, 2020, the northern part of the fire had
spread further into Lake County and Yolo County, crossing Highway 16, resulting in more
evacuations there. The California National Guard was deployed to serve as hand crews with
firefighters, and by August 28, 2020, over 4,000 residents could return Angwin. Additionally, St.
Helena Hospital reopened, and all evacuation orders were lifted in Deer Park by August 27, 2020."!

By itself, the Hennessey Fire is the largest ever in Napa County, resulting in a total of 305,651 acres
scorched.!? The total scorched area from the entire LNU Lightning Complex Fire was 363,220 acres

4 Carter, Lori A. (17 August 2020). "Evacuation orders issued for residents near Hennessey fire in Napa County". Press Democrat.
Retrieved 02 February 2021.

3 "CAL FIRE LNU Lightning Complex Fire Tweets". Twitter. CAL FIRE. Retrieved 02 F ebruary 2021.

8 Ibid.

7 Ibid.

8 Graff, Amy; Ting, Eric (21 August 2020). "LNU Complex grows to 302,388 acres, 15% contained". SFGate. Retrieved 02 February 2021.

o Larson, Elizabeth (23 August 2020). "Smoke challenges firefighters on LNU Lightning Complex". Lake County News. Retrieved 02
February 2021.

10 Courtney, Kevin. "Update: Cal Fire begins lifting some evacuation orders in Napa County". Napa Valley Register (24 August 2020).
Retrieved 02 February 2021.

" 1bid.

12 Eberling, Barry (23 September 2020). "Severe weather helped make Napa's Hennessey Fire one for the record books". Napa Valley
Register. Retrieved 02 February 2021.
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— —

(with which a total of 165,643 acres were within Napa County alone). A total of 1,491 structures
were destroyed, and 232 structures were damaged. Six civilians were killed (three identified within
Napa County), and five civilians suffered non-fatal injuries.'?

The incident timeline provides the key reference points of the LNU Lightning Complex Fire
response period and serves as an overview of the incident to provide context for this AAR. The data
points are information gathered from IAPs, other documentations (such as resource request forms),
Hot Wash meeting, and stakeholder interviews. This timeline was reviewed and revised by the
Project Oversight Team members.

13 " NU Lightning Complex: Cal Fire confirms 5th death”. Sacramento, California: KCRA-TV. Retrieved 02 February 2021.
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Figure 3. Incident Timeline of the 2020 LNU Lightning Complex Fire response.
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Impact to the County Infographic
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Figure 4. Infographic of the some of the statistics of the impacts to Napa County’s
2020 LNU Lightning Complex Fire response.




Napa County
2020 LNU Lightning Complex Fire After Action Report and Improvement Plan
After Action Report

Analysis of Key Findings

This section of the report includes the core content related to the Analysis of Key Findings. This
section organizes the major findings into separate themes. In order, those themes are: EOC
Activation and Operations, Evacuation and Repopulation, Public Information and Alert & Warning,
Shelter Operations, COVID-19 Impacts on Response and Recovery Operations, and Transition to
Recovery. In each of those themes, they share strengths and areas for improvement resulting from
the data collection process. Recommendations for improvement are included at the conclusion of
each theme.

Overview

Before the 2020 fire season began, a cross-functional team of County leaders engaged in dialogue
about how the EOC could effectively manage a significant fire that could occur during the COVID-
19 pandemic. These discussions led to the development of a response concept for managing “an
incident within an incident,” which mirrored federal planning concepts around disaster response and
recovery in a pandemic environment'*. The incident within an incident concept was briefed as part of
a staff report on 2020 Fire Season Emergency Preparedness to the Board of Supervisors on August
11. The presentation also served as a refresher to key leaders as it included a high-level review of
EOC activation and deactivation authorities and procedures as well as key considerations for
determining incident scope and appropriate EOC activation levels based upon incident dynamics. '
Lastly, the presentation highlighted significant strides the County had taken to bolster its
preparedness including the onboarding of new Emergency Services Officers as well as the
investment in critical resources such as new generators and trailers to support Public Safety Power
Shutoff (PSPS) events and shelter operations.

Napa County’s emergency management organization was actively engaged with response activity
the week before the LNU Lightning Complex Fire began. The entire state of California experienced
a record-breaking heat wave that had impacts throughout Napa County. On Friday, August 14, 2020,
for the first time in 19 years, the sweltering heat triggered a Stage 3 Emergency declared by the
California Independent System Operator (CAISO) that resulted in rolling blackouts throughout the

14 COVID-19 Pandemic Operational Guidance for 2020 Hurricane Season (fema.gov)

15 Napa County. Emergency Preparedness, 2020 Fire Season Update Presentation. August 11, 2020
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@CONS ANT
ASSOCIATES


https://www.fema.gov/sites/default/files/2020-07/fema-2020-hurricane-pandemic-plan_english.pdf

Napa County

2020 LNU Lightning Complex Fire After Action Report and Improvement Plan
After Action Report

state, affecting up to 2 million people.'® 7 Approximately 15,000 electricity customers in the City of
American Canyon in southern Napa County were directly affected by the blackouts. '®.

RED FLAG WARNING
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All Other Zones

Remains in effect until 11 AM Monday PDT

Fast moving storms will lead to a risk of
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Mountains: Min RHs mid 10s fo mid 20s
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Valleys & Coast: Min RHs 30 to 50 percent.
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Winds: Light except breezy onshore winds
near coast, locally gusty near storms.

* Increase in wildfire starts in
proximity to thunderstorms due to
dry lightning
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fuels and breezy onshore winds (if
nearshore)

RIC ADMINISTRATION

Red Flag
Warning

@San Francisco Bay
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weather.go

Figure 5. NWS Red Flag Warmng on August 16, 2020. (Source: https://twitter. com/NWSBayArea)

As part of the response, Napa County disseminated guidance to its residents encouraging them to
conserve power to help mitigate the risk of additional power outages. The National Weather Service
(NWS) issued a Red Flag Warning anticipating that a combination of low relative humidity, strong
winds, and high temperatures would create critical fire weather conditions for the San Francisco Bay
and Monterey areas. NWS followed up with a Severe Thunderstorm Warning.

At the time the LNU Lightning Fire began on August 17, the Napa County EOC was already
activated in response to the ongoing COVID-19 pandemic. Emergency Services staff coordinated the
provision of Alert and Warning and initial sheltering activities from the County administration
building on August 17, before convening a full in-person EOC activation the next day as the fire
complex grew and additional evacuations were ordered. Notifications to key personnel (Command
and General Staff) began on August 17 via call tree, initiated by the EOC Director.

All major EOC command and general staff positions were filled and the team began to coordinate
information and resources in support of the evolving wildfire response operation. The EOC team
developed situation status presentations which were utilized to facilitate daily EOC briefings as well

16 Washington Post. “Record-crushing heat, fire tornadoes and freak thunderstorms: The weather is wild in the West.” Aug 17, 2020.

https://www.washingtonpost.com/weather/2020/08/17/record-crushing-heat-fire-tornadoes-freak-thunderstorms-weather-is-wild-west/
17 California ISO Press Release. Aug 15,2020
http://www.caiso.com/Documents/ISORequestedPowerOutagesFollowingStage3EmergencyDeclarationSystemNowBeingRestored.pdf

18 Stakeholder Interview
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Figure 6. LNU Lightning Complex Fire EOC organizational Structure.
(Source: Napa County Office of Emergency Services.)

as IAPs which outlined incident objectives, response priorities, and resources for the upcoming
operational period.

Under California State Emergency Management System (SEMS), the County serves as an
operational area (OA). An OA is an organizational level that refers to the intermediate level of the
state's emergency management organization which encompasses the county and all political
subdivisions located within the county including special districts. The operational area manages
and/or coordinates information, resources, and priorities among local governments within the
operational area, and serves as the coordination and communication link between the local
government level and regional level." During the LNU Lightning Complex Fire response, the
County successfully fulfilled its OA role and, despite the challenges of a rapidly-evolving fire
incident coupled with the ongoing threat of the COVID-19 pandemic, utilized the guiding principles
outlined in SEMS, the National Incident Management System (NIMS), and the Incident Command
System (ICS) to manage both incidents simultaneously. 71% of the Napa County staff who
participated in an online survey agreed that the County effectively utilized its written response plans
and procedures to guide the LNU Lightning Complex Fire response and recovery effort.

19 Napa County Emergency Operations Plan pg. 47
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The County’s EOP further articulates that the County emergency organization will operate in a
Unified Command Structure in the event of a major disaster. Appropriately, the County named the
incident “2019-nCoV-Napa Lightning Complex 2020 to denote a combined pandemic and wildfire
response and honored an interdisciplinary approach in establishing an incident organizational
structure that was best suited for sustained response activity.

Strengths

Strength 1: The call down process used to activate the EOC for the LNU Lightning Complex
Fire resulted in a fully staffed EOC and staffing rotation, as needed.

It was underscored during small group interviews and the Hot Wash that the call down process for
activating the EOC in response to the LNU Lightning Complex Fire resulted in full staffing.?° It was
further expressed that the process works well because County EOC leaders and staff have
established strong working relationships through prior training and real-world response
experiences.?!

QPERATIONS ¥

N —
\V"

Figure 7. Vests on chairs for staff positions at the EOC.

(Source: https://napavalleyregister.com/news/local/napa-countys-new-emergency-center-sits-ready-
for-disasters/article _be5f2da8-cc34-5625-9aaf-¢7220314953e.html)

20 Hot Wash
21 Stakeholder Interview
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Strength 2: Personnel filling EOC Command and General Staff roles were familiar with their
roles and responsibilities, and had received core ICS training

The County requires all staff complete ICS 100 and ICS 700 upon hire, and requires staff who would
be assigned a role within the EOC during disasters to complete ICS 200. When the LNU Lightning
Complex Fire began, there was a sufficient roster of trained personnel to draw from when filling all
Command and General Staff positions within the EOC. It was expressed during stakeholder
interviews and through the online survey that new and seasoned EOC staff worked collaboratively to
ensure an effective and sustainable operation throughout the response.

Strength 3: EOC operations were strengthened by staffs’ years of experience working
together in response to previous incidents as well as lessons learned from recent EOC
activations.

While Napa County has well-developed emergency plans and training programs in place, the success
of its response organization is, in part, fueled by the camaraderie that has been forged among staff
from having responded to multiple disaster over the years as County employees.?

Increased disaster activity in Napa County in recent years has resulted in a strong and cohesive core
team. It is important to maintain this sense of unity and team cohesion, even as staffing transitions
and retirements occur.

NAPA COUNTY
EMERGENCY/DISASTER TIMELINE
2014-PRESENT

AUG 14, SEPT 12, OCT 8, 2017 2017-2019 2018- FEB 5. 2020 AUG 17, SEPT 27,
2014 2015 ;;)107T 31, Winter PRESENT - PRESENT 2020 2020
South Valley Fire t Public COVID-19 LNU Glass Fire
. 2017 North ~ StO'™MS$ A
Napa 6.0 in Lake Safety Pandemic Lightning
Earthquake County Bay Fires Power Complex
Shut-Offs Fire

22 Hot Wash
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Strength 4: Despite many being impacted by the disaster themselves, County staff
demonstrated an unrelenting commitment to the response mission on behalf of the
community.

As the largest and most devastating wildfire in Napa County history to date, the LNU Lightning
Complex Fire directly affected many Napa County employees. A number of staff members were
directly impacted by the fires personally or were supporting friends or family who were. Several
continued to support the County’s response, despite the personal impact of the fires on their own
lives and homes, displaying a remarkable measure of dedication to the mission and commitment to
help protect the safety of the greater community.

Strength 5: County staff who were not fully trained in ICS or EOC operations were rotated
into EOC positions by necessity and they performed very well.

Interviewees remarked about how Napa County’s more seasoned EOC staff provided
Branch/Section-specific just-in-time training to newer staff as they got acclimated to the details of
their respective EOC roles and responsibilities. It was further noted that these just-in-time trainings,
while effective, were informal in nature and were delivered on an ad hoc basis.?’

Strength 6: The County's recent planning efforts helped guide the overall response and
recovery framework utilized in the LNU Lightning Complex Fire.

Prior to the LNU Lightning Complex Fire, the County had taken deliberate strides to build upon and
implement lessons learned from the 2014 earthquake, the 2017 fires, and the multiple PSPS events
that occurred. The County hosted several EOC trainings and exercises with municipalities in 2019
and 2020, and was in the midst of finalizing a 2020 EOP update.

Areas for Improvement

Area for Improvement 1: The County struggled to maintain a deep enough bench of EOC
response personnel to cover simultaneous activations.

Concurrently managing response operations for two major incidents, both having multiple
operational periods and extensive staffing requirements would be a major challenge for any
organization. While the County is well suited for staffing its EOC organization for a sustained
response to one major incident, the 2019-nCoV-Napa Lightning Complex 2020 placed a significant
strain on the County’s staffing capacity. The County worked diligently to ensure that all normal
business functions were maintained while rotating staff to fill resource gaps as they arose.
Volunteers, community response partners, mutual aid resources from other agencies proved
invaluable. County staff who participated in the online survey, Hot Wash, and stakeholder interviews
all expressed that, over time, the demands of the activations and limited staffing capacity was felt.

23 Stakeholder Interview
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Area for Improvement 2: While the EOC call down process resulted in a fully staffed EOC
roster, there were not protocols or policies in place to formalize staffing rotations or create
redundancy, which would have resulted in a more sustainable operation for deployed staff.

Some staff were not aware of or did not utilize resources to provide back-up coverage for their roles.
In addition to the core A-shift staffing roster, Section Chiefs should communicate with identified B-
and C-shift staff to design sustainable staffing rotations during an incident.

Area for Improvement 3: The Branch/Section-specific trainings that were offered to new EOC
staff were not available as formalized training.

It was discussed during the Hot Wash that there was a lack of consistency in the Branch/Section-
specific just-in-time trainings that more experienced EOC staff provided to new EOC staff. It was
further expressed that new staff might have received different information based upon who was
providing their training and what the pressing issues of the day were. The potential benefits of these
training were not maximized due to a lack of codified tools and standardized processes for
facilitating them.

Recommendations

Recommendation 1.1: Improve County call down process and implementation. While the manual
call down process was effective, facilitative technology tools are available to support and expedite
employee call downs during emergencies.

Recommendation 1.2: A renewed focus on training and disaster service worker engagement would
help deepen the County’s bench. EOC leadership could work with County leadership to evaluate
additional response capabilities within departments that historically have not been heavily utilized in
disaster response.

Recommendation 1.3: Formalize the EOC Branch/Section-specific just-in-time trainings by
developing training modules that can be delivered virtually or in-person as well as a framework for
onboarding supporting instructors who are certified to deliver the trainings.

Recommendation 1.4: Integrate the tracking of ICS trainings with the County’s existing learning
management system (LMS) and ensure that the trainings are available to all staff. Consider utilizing
a responder’s task book, or emergency resource training guide used to prepare individuals for
activation. During non-emergency time establish a process for training new staff remotely.

Recommendation 1.5: Create a Continuity of Operations Plan which includes a roster of core team
member roles to support the County’s continuity of operations, as well as those available to support
the EOC with emergency response roles that fall outside their usual duties.
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Overview

The rapid and continued spread of the fire resulted in massive evacuations over several days with
evacuation orders being continually expanded and modified. The California Department of Forestry
and Fire Protection (CAL FIRE) maintains primary responsibility for firefighting operations in the
area in which the LNU Lightning Complex Fire ignited and throughout much of Napa County.
Based on situational information, and in coordination with the Napa County Sheriff, CAL FIRE
issued evacuation orders beginning on August 17 through August 26.

The overlapping responsibilities of CAL FIRE and the County during evacuations demonstrate the
importance of shared decision-making and situation understanding. CAL FIRE holds the most
accurate and current information regarding fire conditions and expected behavior. During extreme
fire behavior events, time is of the essence requiring rapid evacuation and public warning. Napa
County Sheriff’s Office has local knowledge of the geography and has established relationships with
local jurisdictions. The County EOC also maintains the most accurate and comprehensive mapping
data and has the capability and responsibility to provide public alerts, warning residents of
impending evacuations and expected actions. The County utilized a number of tools and strategies to
support evacuation efforts. In 2019, the Napa County Sheriff’s Office undertook a pilot program to
use European-style “high-lo” sirens in emergency vehicles to announce evacuations. The hi-lo sirens
rock back and forth between two fixed pitches, one high and one low. Several other counties have
followed suit and implemented their own hi-lo siren programs. The hi-lo sirens were used to support
evacuations during the LNU Lightning Complex and the unique sound allowed deputies to alert
entire neighborhoods that a mandatory evacuation order was in effect and there was imminent
danger.

Law enforcement also reported successful outcomes with the evacuation tag program, a new tool to
help quickly ensure that neighborhoods are evacuated during disasters. Residents are instructed to tie
tags stating “Evacuated” in a location that is highly visible along their properties when they evacuate
which allows first responders to remain situationally aware of evacuation status of households.

In addition, the immense effort to safely evacuate and care for animals during the LNU Lightning
Complex Fire was a major success thanks to the support of numerous agencies who contributed staff
and resources.

The Agricultural Pass Program (or Agricultural Verification Card Program), while largely celebrated
by those in the agricultural industry, raised concerns from first responders, which if addressed could
result in a more coordinated program. The program makes permits available to workers involved in
critical infrastructure and agricultural operations to give them access to areas under mandatory
evacuation orders.

Repopulation efforts were prioritized quickly during the LNU Lightning Complex Fire as Napa
County recognized the importance of granting people access to their homes and property. After the
immediate life safety threat has passed, residents are often very eager to return to properties that
might have been damaged or destroyed or lack critical utilities, which can pose safety concerns. The
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County convened an interagency planning team, including utilities providers, which worked
collaboratively to repopulate evacuated zones in a safe and timely manner.

Strengths

Strength 1: The practice of utilizing high-lo sirens and evacuation tags worked well during
the LNU Lightning Complex Fire.

Napa County Sheriff’s Office utilized high-lo sirens and evacuation tags, both of which worked
effectively during the LNU Lightning Complex Fire.?* As wildfires grow in severity and frequency,
Napa County recognized the need to quickly alert its population of an imminent threat in a “low-
tech” manner that captures attention and results in the public taking protective action. During the
LNU Lightning Complex Fire, Napa, Sonoma, and Solano County deputies utilized the high-lo
sirens to provide warning to the public of an evacuation order in the area.?

In addition to high-lo sirens, Napa County utilized evacuation tags during the

LNU Lightning Complex Fire, which also proved to be a success. During the fires in 2017, first
responders spent days evacuating Napa County neighborhoods. As a result, to aid in first responder
situational awareness, Napa County implemented evacuation tags. These tags can be placed on
mailboxes, fences, gates, doors, etc. and are provided free of cost to Napa County residents.
Evacuation tags let first responders know if households have been evacuated and allow
neighborhoods to be cleared more quickly, freeing up the time of first responders when timely evac
uation saves lives.2®

24 Small Group Interview

25 Napa Valley Register. “Dodd’s High-Low Siren Bill Goes to Governor for Signature.” August 2020.
https://napavalleyregister.com/news/local/dodds-high-low-siren-bill-goes-to-governor-for-signature/article_0994fba4-e82b-5¢35-9bfd-
71969b212418.html

26 County of Napa. “Evacuation Tags”. https://readynapacounty.org/211/Evacuation
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4

Figure 8. Evacuation tags provided by Napa County Sheriff’s Office at 19 separate locations
throughout the County.)

Strength 2: Animals were successfully evacuated or sheltered-in-place through a
coordinated, multi-agency effort.

Numerous agencies contributed to the safe and successful evacuation of household pets, large
animals, and livestock. Notably, NCART led animal evacuations and brought in numerous other
partners to support that response. Community Emergency Response Team (CERT) helped support
communications between participating agencies, including Napa County Sheriff’s Office, (who
helped coordinate access to animals that were being sheltered in place and provided information
regarding road closures and transportation infrastructure damage), NCART, first responders, and
Napa County Animal Services. CERT established a command center and supported planning and
logistics to enable safe evacuations and welfare checks of animals that needed to be sheltered in
place.

NCART coordinated additional support through their partners, including Napa Valley Horseman’s
Association, Valley Brook Equestrian Center, Paul Tarap and Ag 4 Youth, Jameson Humane,
Sunrise Horse Rescue, We Care Animal Rescue, Napa Humane, Wine Country Animal Lovers, and
countless other volunteers.?”’” NCART also worked through the EOC to request and provide resources
such as portable kennels, crates, pet food, etc. Information sharing between the Agricultural
Commissioner’s Office and NCART resulted in additional detail about the whereabouts, quantities,
and types of animals who may need care and feeding, veterinary care, or other support throughout
the response. This coordination and data-sharing might have been enhanced if the Agricultural
Commissioner’s Office or NCART were represented in the EOC. Overall, the animal evacuation and
operations conducted during the LNU Lightning Complex Fire were a success due to the dedication
and hard work of numerous agencies who worked together under one shared mission. Agencies like

2 Napa CART. “LNU Lightning Complex 2020: Summary.” https://napacart.org/Inu-lightning-complex-2020/
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NCART and CERT provide critical services that supplement and enhance the County’s overall
response.

_ Gates e
Figure 9. Napa Community Animal Response Team. (Source:
https://www.facebook.com/napacart/photos/a.2086391884949121/2731240347130935/?type=3 &the
ater

Strength 3: The Agricultural Commissioner’s Office pivoted successfully to implement a
COVID-safe Agricultural Verification Card Program and permit eligible workers and property
owners access to lawfully closed areas to carry out critical agriculture and infrastructure
operations.

The Agricultural Commissioner’s Office adapted to the challenges of COVID-19 pandemic to
successfully implement the Agricultural Verification Card Program amidst operational challenges. First, the
office was able to complete some work remotely which was largely thanks to the implementation of the
ArcGIS Esri Survey 123 that was used to electronically collect the data needed to verify agricultural
activity for the issuance of a pass. Previously, information was collected on paper and in-person. While
the office did use previous data collected to supplement the survey and support the verification process,
the primary process for data collecting consisted of the ArcGIS Esri Survey 123. Further, the office moved
operations out of their physical office space and into the parking lot to accommodate physical distancing
and other public health measures to prevent the spread of COVID-19.

With these changes came other difficulties, such as some growers not having access to the internet or
having limited English proficiency. However, the Agricultural Commissioner’s Office ensured support
was provided to all individuals by allowing persons to complete the survey on an iPad in the parking lot
of the building and by allowing individuals to call-in to the office and submitting their data to the survey
on their behalf. Spanish-speaking employees were also available to assist those with limited English
proficiency. The transition to a virtual data collection system had further benefits than preventing the
gathering of individuals during a pandemic. Because of the virtual data, the Agricultural Commissioner’s
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Office could more easily share, visualize, and analyze data, as the office was able to easily prepare data
dashboards.

Strength 4: Medical Health Branch coordinated a smooth and orderly evacuation of all
patients at the St. Helena Hospital.

On August 19, CALFIRE ordered the evacuation of the St. Helena Hospital. The Medical Health
branch of the EOC coordinated with the hospital to arrange for the transfer of over 50 patients. The
evacuation was described as calm and orderly, with many noting that the County and the hospital
were both prepared for this level of patient movement and evacuation. Some hospital staff remained
behind on site to continue to operate essential infrastructure at the hospital—EOC staff continued to
brief hospital staff about fire behavior and safety, as the hospital considered a full evacuation and
closure.

Figure 10. Napa County EMS. (Source: Napa County.)

Strength 5: Pro-active communication between partners helped to coordinate and streamline
repopulation decisions.

Constant communication and early planning between Law Enforcement, Fire, utilities providers, and
other partners supported thorough analyses and decision making around repopulation. During the
2020 fire season, the EOC structure formalized the involvement of County personnel (i.e. debris
removal, damage assessment) to support decision-making around repopulation efforts alongside the
IMT. This structure allowed for more direct and informed planning and communication to the
public.
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Areas for Improvement

Area for Improvement 1: Coordination across response partners before and during the
evacuation effort could have been improved

With such a large event, many response and governmental agencies were involved in the evacuation
effort. The evacuations were carried out successfully, some agencies and municipalities relayed that
they were confused about their roles in the effort. It was noted that greater coordination between the
county EOC, city EOCs, and the field responders might have improved public understanding of the
evacuation effort.”

It was noted by one interview in a small group interview that residents in St. Helena were concerned
about the lack of evacuation orders in their jurisdiction. While St. Helena officials emphasized the
importance of aligning with the Incident Management Team (IMT) and strove to provide
information to the public about why evacuation decisions are made (e.g., fire behavior, evacuation
routes, mapping), this public confusion underscored an opportunity for closer pre-disaster
coordination between agencies involved in evacuation, as well as provision of robust education to
the public about evacuation planning before and during incidents.

While the EOC’s Geographic Information System (GIS) team did a fantastic job interpreting and
synthesizing information to get out to the public, some noted that it took several days for evacuation
maps to be published online and through social media due to a hesitancy about where particular
boundaries should be drawn, per the ICP.

Some noted that it appeared that on several occasions, command at the EOC learned of evacuation
and repopulation information as it was published in press releases by the ICP rather than through a
direct communication line with the command at the ICP. This resulted in delays in gathering
situational awareness at the EOC-level throughout the rapidly evolving start of the incident, causing
confusion about which areas were under evacuation orders on several occasions at different points.?’
The EOC issued clarifying Nixle messages on a couple of occasions. While evacuation is addressed
in an annex to the Napa County EOP, more robust pre-disaster evacuation planning outlining
organizational structures, criteria and definitions, and EOC processes that define communication
with the ICP could bolster coordination across response partners in the future.

Area for Improvement 2: There was public confusion surrounding evacuation terminology,
reasoning, and locations.

During extreme fire behavior events, time is of the essence requiring rapid evacuation and public
warning; communication is always a challenge in this landscape of urgency. Several interviewees
noted that the public struggled to understand where evacuations had been issued and what the
differences were between warnings and orders. The ICP provided evacuation orders and warnings by
street names.

28 Hot Wash
2% Online Survey
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Some residents commented on the Nixle platform that it would be helpful to disseminate a map
along with evacuation orders so residents can better understand the location of the evacuation and
the vicinity of that evacuation warning/order in reference to one’s residence. Due to a lack of pre-
designated evacuation zones, quickly disseminating public-facing evacuation maps posed challenges
as the workflow surrounding evacuation mapping was nuanced and complex.

It was also noted that there is a need for public education surrounding evacuation terminology. In
May 2020, the state released a memo that standardized evacuation terminology (e.g., established
definitions for evacuation warnings and orders). Some individuals expressed confusion surrounding
the difference between an evacuation and order and warning and some of the older terminology,
such as “evacuation advisory” or “evacuation alert”. Without understanding the meaning behind
these terms, it is difficult for individuals to be empowered to make critical emergency decisions for
themselves and their families.

Area for Improvement 3: The Agricultural Verification Card Program developed to regulate
access to evacuated areas for workers engaged in critical agricultural operations raises
concerns for first responders and would benefit from enhanced coordination through the
EOC

Agricultural production in Napa County tops $1 billion, and harvest of grapevines occurs each year
from August through October, peak fire season. Extended evacuations and area closures can have a
significant impact. Napa County developed an agriculture pass program in 2014 to allow agricultural
workers to access into evacuated areas to support critical operations. While this program addresses
challenges associated with lengthy area closures in largely agricultural regions that can heavily
impact local economies, first responders staffing checkpoints indicated in interviews that
enforcement and verification is a significant challenge. .

Some agricultural operations may request upwards of 150 passes to support agricultural operations
during peak harvest times and it is challenging for first responders to maintain access control when
such a high volume of access passes become available. Further, the definition of a legitimate
agricultural need has not yet been clearly defined, making the process for verification of agricultural
activity sometimes nuanced and difficult to determine. For instance, individuals providing
generators, portable bathrooms, and other supporting services also requested passes, but this does not
necessarily fall within the scope of the Agricultural commissioner’s Office. In addition, the
Agricultural Commissioner’s Office does not have authority over wineries, as this falls under the
purview of Planning, Building, and Environmental Services (PBES). Further scope challenges were
experienced during the implementation of the pass program due to the EOC call center directing
individuals to call the Agricultural Commissioner’s Office to obtain a pass for reasons not aligned
with the purpose of the program overall (e.g., to obtain prescription medications from their
households or to care for companion animals).

Staff from the Agricultural Commissioner’s Office shared that a more proactive approach to data
collection to verify critical agricultural operations before an incident occurs would expedite the
permitting process and provide more robust verification critical needs in future events.

Overall, while the pass program was largely a success in that it allowed individuals with agricultural
operations to safely access their properties and carry out their essential functions, some elements of
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the program can be further fine-tuned to support the integrity and ease of implementation of the
program.

Area for Improvement 4: The County experienced challenges with consistently issuing clear
and timely messages regarding repopulation which caused confusion.

The effort to repopulate Napa County residents during the LNU Lightning Complex Fire required
much coordination and timely communication from a central source. Some communities received
the go ahead to repopulate before it was confirmed that all roads were safe and areas secure for
repopulation. Mixed messaging caused confusion and there was an observed need to improve
efficiency within the EOC to include more streamlined public messaging regarding repopulation
disseminated through the PIO.

Recommendations

Recommendation 2.1: Develop a comprehensive Evacuation Plan, or update the Evacuation
Annex, in coordination with response partners. The Evacuation Plan should include the following

elements:

e Processes for utilizing evacuation tags and sirens

e Explanation of the terminology utilized

e Coordination mechanisms between response agencies and for evacuation alert and warning
e Zonehaven workflow

A repopulation process that formalizes the public notification process established during the
LNU Lightning Complex Fire
e Training, exercise, and plan review and update standards

Recommendation 2.2: Develop an Agriculture Annex to the EOP that includes but is not limited to:

e The establishment of an Agriculture Branch within the Operations Section of the EOC to
provide additional support and coordination around the Agricultural Verification Card Program

e Multi-agency involvement (e.g., Napa County Sheriff’s Office, Planning, Building &
Environmental Services, etc.)

e C(lear definitions of what is considered legitimate agricultural activity and determinations of
what other industries (e.g., wineries) or supporting services (e.g., generators, utilities portable
restrooms, etc.) should be granted access and the process for doing so

e Explore options for implementing electronic passes and for verifying legitimacy of passes (e.g.,
personalized QR code)

Recommendation 2.3: Formalize a process for communicating with agricultural industry partners
and law enforcement personnel to collect the data necessary to verify pass needs and build
understanding between the county and agricultural partners regarding the intent of the program and
safety protocols needed to protect workers.
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Recommendation 2.4: Document and formalize the process established for repopulation to ensure
continued coordination in repopulation events. Continue to coordinate with the ICP’s interagency
repopulation planning team, to support provision of public information and communication around

evacuation and repopulation.
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Overview

Napa County’s Public Information (PIO) Team in the EOC worked across many functions and
communications tools to provide clear, consistent, and timely information to the public, amidst an
acute demand for information from the public and senior officials during this rapidly changing and

dynami

c incident. The PIO team was responsible for the following functions during the LNU

Lightning Complex Fire:

Figure

Media management (including coordination and dissemination of information and media
responses)

Call Center management

Joint Information Center management

Website content development

Social media

Alert & Warning (communication of evacuation warnings and orders to the public)
Translation

Coordination of press conferences and briefings

Development of executive talking points

Analysis and dissemination of information from the ICP

Rumor control

FOX !'. h%ﬁ'ﬁé&ﬁﬁ‘%émm EMERGENCY SERVICES
11. News coverage of the LNU L1ghtn1ng Complex Flre featurmg Napa County s Public

Information Team. (Source: Fox2 News.)
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Before the LNU Lightning Complex Fire activation
began, several processes had already been stood up to
support the County’s COVID-19 response. The County
was already staffing a public information hotline or call
center, which provided support to the public from
bilingual County employees (activated as disaster service
workers). The County had already established a Joint
Information Center, where public information officers
from municipalities and other agencies in the operational
area exchanged public information and collaborated on
messaging.

Disasters often offer lessons learned in Alert and
Warning, as emergency conditions result in
unanticipated impacts to communications networks, the
technology to deliver emergency communications
rapidly evolves, and public expectations shift. Napa
County uses Nixle as its primary mass notification tool
and centerpiece of its Alert and Warning program. Nixle
has a very robust subscriber base.

Alert and Warning definitions

A public alert is a communication
intended to attract public attention to an
unusual  situation or circumstance
connected with someone or something.
The measure of an effective alert is the
extent to which the intended audience
becomes attentive and searches for
additional information.

A public warning is a communication
intended to persuade members of the
public to take one or more recommended
protective actions in order to reduce losses
or prevent harm. The measure of an
effective public warning message is the
extent to which the intended audience
takes the protective action and/or heeds
the guidance.

The PIO Team used a number of platforms to communicate the latest information to the public in
both English and Spanish. The team utilizes Facebook, Twitter, NextDoor, the County website, and
ReadyNapaCounty.org (its preparedness platform) to post incident updates from the ICP, evacuation
notices, shelter information, and safety advisories. The PIO team strove to ensure updates remained
consistent and timely across various platforms, though inconsistencies and updating delays were
inevitable given the small number of staff supporting the PIO team and the various platforms
utilized.
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e County of Napa @ @CountyofNapa - Aug 21, 2020
Unase a nosotros esta noche (virtualmente) a las 8:00 PM para una
reunién informativa comunitaria sobre los incendios forestales en el
condado de Napa.

INCENDIOS FORESTALES

LIGHTNING FIRE COMPLEX DEL
CONDADO DE NAPA

County of Napa @ @CountyofNapa - Aug 21, 2020

" Join us tonight (virtually) at 7:00 PM for a Community Briefing on the
wildfires burning in Napa County

NAPA COUNTY
LIGHTNING FIRE
COMPLEX

O 1 9 L

-

Figure 12. Social Media post showing public information in English and Spanish languages.
(Source: Napa County, Twitter.)

Although there were many successes to the communications efforts during the LNU Lightning
Complex Fire, staff noted that the demand and expectations for public information and the volume of
media inquiries outpaced the capacity of available staff. The core team members continued to put in
maximum hours and avoided taking bathroom breaks. This did not result in a sustainable staffing
pattern and the PIO team experienced a high level of burnout. As one respondent noted, “Three
people did the job of eight people.”

One additional challenge noted, was the confusion, primarily among the public, on the roles and
responsibilities of the County versus CALFIRE. The County relies on CALFIRE and the Incident
Management Team to provide updates on official data and fire activity. There were many requests
for live fire maps and high-tech situational awareness tools, which the small PIO Team did not have
the bandwidth, resources, or authority to produce.
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@ Napa County, California - Government @
August 19, 2020 - @

Napa County is experiencing multiple wildfires in the eastern portion of the county due to
lightning strikes.

**mensaje en espafiol a continuacion**

There are mandatory and warning evacuation orders, and multiple road closures. This is a
rapidly evolving and dynamic situation. For the most up-to-date information, please call the
CALFIRE public information line at (707) 967-4207. countyofnapa.org/2966/LNU-Wildfires

El Condado de Napa esta experimentando multiples incendios forestales en la parte este del
condado debido a los rayos. Hay érdenes de evacuacion obligatorias y de advertencia (orden
de prepararse para evacuar), y varios cierres de carreteras. Esta es una situacion dinamica y
en rapida evolucion. Para obtener la informacién méas actualizada, llame a la linea de
informacién publica de CALFIRE al (707) 967-4207.

countyofnapa.org/2966/LNU-Wildfires

Figure 13. Public Information push in English and Spanish with evacuation orders.
(Source: Napa County, Facebook.)

Strengths

Strength 1: The PIO team did a commendable job of meeting the diverse needs of the
community by providing critical information to the public through an array of different
channels.

The use of social media, especially Facebook Live, was noted as a consistent success as the County’s
PIO team adjusted to a largely digital approach, made necessary by the COVID-19 pandemic. Both
English and Spanish speakers answered calls from the public through the call center, and press
conferences, Alert and Warning messages, and social media content was consistently translated. The
team worked with local press to reach rural communities and address rumor control.

The County also relied on its partnership with COAD for their outreach as trusted messengers to
maximize engagement with hard-to-reach populations. COAD supplemented the County’s efforts
and was significant in the information-sharing and dissemination during the incident.

Strength 2: The public recognized Nixle, Napa County’s mass notification system, as an
official and primary source of information throughout the LNU Lightning Complex Fire
response and recovery.

Napa County utilized its mass notification system, Nixle, to issue evacuation orders and warnings
and other updates throughout the duration of the incident. Through these notifications, Napa County
was able to reach residents through multiple communications modalities, such as text, email, and
Everbridge app alerts to inform them of evacuation orders and warnings, shelter options, road
closures, and COVID-19 public health measures. Required public health measures at the evacuation
center, including masking and social distancing, were communicated through Nixle as well. Napa
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County also utilized Nixle to disseminate repopulation notifications, as evacuations were lifted.*°
The County followed its Alert and Warning guidelines to send messages pertaining to evacuation
orders, repopulation, and road closures as “alert” message type in Nixle, which reach all subscribers.
The public appears to be accustomed to utilizing Nixle notifications as an official source of
emergency information from the County.

Evacuation order issued for Berryessa Estates and
Spanish Valley. New road closures. " oc faied

Evacuation order issued for Berryessa Estates and Spanish Valley, in addition to
new road closures.

An Evacuation Order has been issued for Snell Valley Road and Butts Canyon
Road including Berryessa Estates and Spanish Valley. Residents can proceed to
Crosswalk Community Church at 2590 1st Street in Napa.

Individuals who are seeking shelter are reminded to bring a face covering, practice
good hygiene habits and adhere to physical distancing. The shelter will be open
only to individuals who are impacted by the fire evacuations and an address
verification will be in place.

An Evacuation Warning has been issued for Butts Canyon Road from the Lake
County line to James Creek Road in Napa, in addition to Markley Cove Resort to
Pleasants Valley Road.

An additional road closure has been ordered at Highway 128 between Wragg
Canyon Road and Pleasants Valley Road.

Instructions:
Residents are asked to stay alert and adhere to evacuation orders, advisories and road

closures.

Address/Location
Napa County OES
1195 3rd 5t

MNapa, CA 94559

Contact
Emergency: 9-1-1
Non-emergencies: 707-209-1852

Figure 14. Napa County Nixle Evacuation Alert.
(Source: https://www.local.nixle.com/alert8188552/?1=en)

Strength 3: Collaboration and information sharing among CAL FIRE, COAD, and other
partners resulted in messaging alignment

Sharing information frequently across partners helped to provide a consistent voice and official
source of information for the public. County PIO Team focused on amplifying official updates from
the CAL FIRE IMT, rather than re-creating or developing County-specific communication tools.

30 Small Group Interview
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Strength 4: Bilingual county-led call center was stood up quickly to answer a variety of
questions from the public

The county call center staff worked tirelessly to answer questions from the public regarding fire
behavior, evacuation centers, road closures, and more. Some callers would reach the call center in
hopes of locating a loved one in the area, like an elderly parent or someone with limited phone and
internet access. Call center staff would collect those names and pass it to Health and Human
Services Agency / Napa County Sheriff’s Office to conduct wellness checks. Unlike other
communications platforms, the call center provided two-way communication, which allowed
concerned individuals to ask specific questions The County’s call center supplemented CAL FIRE’s
24/7 call center which was staffed out of a building at CAL FIRE Sonoma-Lake-Napa Unit
Headquarters.

Call volume from the County’s call center from the date the fire began to the date evacuation orders
were lifted and sheltering ended was as follows:

8/17/2020 121
8/18/2020 87
8/19/2020 101
8/20/2020 100
8/21/2020 130
8/22/2020 82
8/23/2020 49
8/24/2020 157
8/25/2020 86
8/26/2020 94
8/27/2020 83
8/28/2020 97
8/29/2020 38
8/30/2020 43
8/31/2020 93

9/1/2020 67

9/2/2020 54

9/3/2020 56

Strength 5: Incorporating language translators into the EOC expedited the translation of
Alert and Warning messages.

During the LNU Lightning Complex Fire, the translations team was incorporated into the EOC
structure. While this occurred in the 2019 response to the PSPSs, this was the first time this occurred
for a real-world wildfire response. During prior incidents, such as the 2014 earthquakes and 2017
fires, there was concern that the translation process delayed the timely issuance of alerts and
warnings. As a result, the process for requesting translations improved over time and resulted in the
integration of the translations team into the EOC. Translators are now formally on the EOC roster
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and a staffing process has been established to better meet translation needs in future incident
responses. This process includes scheduled translator shifts and a translator roster to ensure staffing
coverage of critical translator positions throughout EOC activations. Overall, the practice of
integrating the translations team into the EOC structure proved successful during the LNU Lightning
Complex Fire response, so much so that it has now become standard practice for Napa County.>!

INCENDIOS FORESTALES
LIGHTNING FIRE COMPLEX DEL ‘
CONDADO DE NAPA

REUNION INFORMATIVA COMUNITARIA g

Fecha: 23 de agosto de 2020

Hennpessey
Fire

Figure 15. Translated LNU Lightning Complex Fire Community Briefing Session information.
(Source:https://www.facebook.com/NapaCounty/photos/a.117865601605578/3307849552607151/?type=3 &theater)

31 Small Group Interview
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Areas for Improvement

Area for Improvement 1: The Public Information Team remained understaffed for the
duration of the emergency.

It was repeatedly noted that this group was stretched thin to the point that individuals were
responsible for work that was 5 times their normal workload. Staff reported that they did not have a
clear mechanism for activating or requesting new staff to provide relief or additional support. The
lack of established backup support and dependence on particular individuals in key positions, created
continuity issues when those individuals were not immediately available.

Area for Improvement 2: A lack of established processes and planning tools added
additional challenges to the Alert and Warning process and confusion for the public.

While the County had engaged in planning efforts around its Alert and Warning program previously,
Nixle messages were initially developed and sent on an ad hoc basis based on the urgency of the
moment. Continuity across messages was a challenge as Alert and Warning originators rotated on
and off duty and previously templated language was lost.

In 2019, the County’s PIO team had previously created a portfolio of message templates that had
been reviewed and approved by the Joint Information Center and COAD. While some components
of the messaging templates were utilized during the LNU Lightning Complex Fire (SMS fields), the
templates lacked IPAWS specifications, message bodies, and other components that could have
proved useful. Eventually, the PIO team developed and began using more extensive templated
language to standardize and expedite messaging.>?

Area for Improvement 3: The Alert and Warning program was understaffed, given the
complexity and importance of this activity.

During the LNU Lightning Complex Fire, four County staff members in the EOC were trained and
available to craft, disseminate, and manage Nixle messages (with two staff serving as experienced
subject matter experts in the Nixle platform, and two serving strictly as back-up support). The
County did not have any bilingual staff trained to disseminate Nixle messages. The number of staff
currently trained to disseminate Nixle messaging is not adequate for a response to an incident of the
same scale and severity of that of the LNU Lightning Complex Fire, particularly when coupled with
a global pandemic.**

Additionally as the technology and telecommunication infrastructure that supports Alert and
Warning grows in complexity and the disaster impacts that technology in unanticipated ways, Napa
County would benefit from greater technical expertise to support its program. As the fires and power
outages impacted cell coverage and wi-fi, some residents reported that they had lost the ability to
receive Nixle messages or open attachments on a browser that were sent via SMS. While these
unforeseen impacts are unavoidable, there are opportunities to expand Napa County’s Alert and

32 Small Group Interview
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Warning program to include other redundant forms of communicating with residents (i.e. utilization
of reverse-911 or Nixle Dial, EAS, NOAA Weather Radios).

The County has an agreement with an AM radio station, but it was noted that this resource is
underutilized and needs to be further branded and marketed by the County to improve engagement
with the public.?* While it has been noted that inroads are being made towards further utilizing the
radio contract and that now, over 200,000 people are signed up for Nixle alerts, Napa County should
continue to evaluate redundant communications strategies to ensure the widest reach for emergency
notifications and information.

Additional expertise and analysis is needed to identify those opportunities and cultivate the capacity
to implement those additional strategies.

Area for Improvement 4: The County experienced software challenges with its mass
notification software vendor, Nixle.

Napa County Office of Emergency Services began contracting with Nixle in early 2014 to replace an
older system that primarily provided Reverse-911 capabilities. Subscribership grew tremendously
after the 2014 earthquake and 2017 fires. The County had over 200,000 subscribers registered for the
opt-in system at the time of the LNU Lightning Fire.

Nixle was acquired by another Alert and Warning software provider called Everbridge in 2016, but
the Nixle system remains more basic than its parent platform. Other neighboring Bay Area counties
utilize more robust platforms with additional features, like Everbridge or CodeRed, as their primary
mass notification tool and some maintain Nixle as a back-up platform.

During the late evening hours of August 18, EOC leadership wanted to utilize the IPAWS platform
to send a Wireless Emergency Alert (WEA) alert to all cell phones in a particular area, urging
vigilance overnight as fire activity remained dynamic. As staff worked to send the message through
the Nixle software platform, they continued to receive an unknown terminal error message from
Nixle. Staff worked with Nixle, Everbridge, Cal OES Warning Center, and FEMA’s IPAWS lab to
troubleshoot the issue, which was ultimately due to a software update failure on the Nixle platform.

The vendor routinely makes updates to its software and terms of service that are complex for staff to
troubleshoot, integrate into the program, and socialize with the public. For instance, Nixle made a
companywide change in June 2020, wherein the company would only send text messages to
registered subscribers for the Alert-only category or for subscribers who do not provide email
addresses. The policy change resulted in confusion for Alert and Warning disseminators and for the
public, who suddenly did not receive messages in the format they were accustomed to. Throughout
2020, Napa County OES received complaints from the public that Nixle messages were not
delivered through a consistent mode (text, email, or app alert).

As the market for Alert and Warning software continues to evolve, Napa County should continue to
evaluate whether Nixle provides the features and services it needs to support an effective and
reliable Alert and Warning program.

34 Hot Wash
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Area for Improvement 5: No formal, comprehensive plan exists to guide Alert and Warning
and other communications efforts during an emergency response.

While the Napa County EOP briefly mentions Alert and Warning, it was noted during the data
collection process that there is not a recognized formal plan that establishes policy and guides
communications efforts during emergencies. While the Office of Emergency Services has engaged
in several past planning efforts to establish Nixle guidelines and messaging templates, the County
may benefit from a more robust, comprehensive document that details procedures for utilizing
multiple communications tools, establishes trigger points, standardizes definitions, delineates
processes for translation, and includes pre-translated template Alert and Warning messages, press
releases, and social media posts.®

Area for Improvement 6: County employees staffing the Call Center received little training
and employee assistance resources to support their work.

It was expressed that the communications training and available resources (scripts) did not
adequately prepare Call Center staff to support individuals in crisis or with particular specialized
needs. Staff often received calls from the public regarding evacuation decision-making or emergency
response decisions, calls the staff did not feel adequately prepared or trained to take.

Area for Improvement 7: County Call Center may duplicate additional resources which are
available to provide resource referrals and emergency information to the public.

While staff and the public reported positive experiences regarding the County’s Call Center, which
is stood up to answer questions from the public during emergencies, other resources exist to support
this function during an emergency, including CALFIRE’s call center and 211, which is operated by
the Bay Area United Way to provide one-stop-shop resource referrals to the public. Staffing a
dedicated Call Center provides an invaluable service to residents in need of information, but due to
the heavy resource investment, the potential confusion of multiple sources of information, and the
potential for duplicated services, the County should further evaluate the unique services and value
add offered by a County-managed Call Center during emergencies. There may be opportunities to
direct the public to other, more streamlined resources.

Recommendations

Recommendation 3.1: A just-in-time protocol document or folder of Alert and Warning
messaging templates would have standardized the Nixle workflow, as PIOs rotated on and off duty.
Napa County could have benefited from leveraging the previously approved templates to create
more comprehensive and consistent Alert and Warning messages for the public. A folder of
messaging templates could be updated regularly by OES and the PIO team to capture emerging
considerations (such as anticipated COVID-19 safety protocols or changes to evacuation
terminology).

35 Small Group Interview
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Recommendation 3.2: Train additional staff, including bilingual staff, to support the drafting,
dissemination, and management of its Alert and Warning tools. Napa County should have additional
subject matter experts with specialized understanding of the technical aspects of Alert and Warning
platforms, as well as additional message originators.

Recommendation 3.3: The EOC’s PIO team could benefit from additional staffing to maintain
communication with local press. Some communities rely on hyperlocal sources of news (bloggers,
Facebook groups) and the EOC’s PIO team benefits from establishing communication with these
trusted community messengers and news sources.

Recommendation 3.4: The EOC’s PIO team could benefit from additional staffing to support
executive communication with elected officials, who communicate directly and frequently with
constituents.

Recommendation 3.5: Collaborate with CAL FIRE on information sharing protocols, roles and
responsibilities, and public messaging tools. There was some expressed confusion regarding what
information the County could share, and what belonged to CAL FIRE. Strategize how best to equip
the public for accessing these valuable resources during disaster. The desire for live fire maps and
other high-tech products was expressed by several stakeholders interviewed in this AAR. Explore
options for addressing these requests, such as developing them in-house, collaborating with a
partner, or, if available, documenting a process for directing the public to an established, workable
fire map in collaboration with CAL FIRE.

Recommendation 3.6: Provide additional training to County call takers. When possible, physically
locate call takers together in a shared space, and ensure reporting line to PIO is clear.

Recommendation 3.7: Consider utilizing a language access approach focused on “transcreation”
of content, over and above “translation” of content. Transcreation is the process of adapting content
from one language to another while maintaining the existing tone, intent and style. While translation
focuses on replacing the words in one language with corresponding words in a new language,
transcreation is focused on conveying the same message and concept in a new language.

Recommendation 3.8: Develop a robust Crisis Communications Plan which defines the processes
Napa County should utilize to communicate in the case of an emergency. The plan should include
but should not be limited to the following:

e Nixle standard operating procedures, pre-vetted maps to disseminate in Nixle evacuation alerts
to add further clarity, and an Alert and Warning quality assurance process

e Processes for utilizing all available communications systems (e.g., social media, AM radio,
traditional media, message boards, door-to-door communications, etc.)

e All hazards alert and message templates to expedite message dissemination

e Formalization of the process of including translators in the EOC structure and a standard
process for translations/transcreations

e Training, exercise, and plan review and update standards
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Overview

Napa County recognizes the need to provide mass care and shelter to residents during disasters and
has made great strides in recent years to expand this capability. The EOC’s Care and Shelter branch
demonstrated tremendous resolve with the rapid provision of shelter resources to accommodate
evacuees in the aftermath of the LNU Lightning Complex Fire. Before the full EOC activation, OES
had coordinated with the Care and Shelter team under the Self-Sufficiency Division (SSD) to set up
and initiate shelter and mass care operations. SSD is the lead coordinating agency for the EOC’s
Care and Shelter branch during emergencies.

Prior to the 2020 fire season, OES, SSD, and Public Health Emergency Preparedness staff conducted
a series of shelter planning meetings to plan for shelter operations during a pandemic. That shelter
workgroup identified capacity at existing shelter locations and discussed public health measures that
would need to be implemented to safely provide congregate shelter and mass care during a major
incident. The workgroup discussed the potential to conduct non-congregate sheltering, but it was not
initially considered a plausible option, given the high volume of tourists in Napa County in the
summer and fall months and the anticipated utilization of hotels by other evacuees.

The Care and Shelter Branch maintains strong partnerships with several community-based
organizations and government agencies; those partnerships were critical to their success setting up
non-congregate sheltering for the first time and providing resources to evacuees during a very
complex response.

Within hours of the first evacuation order on August 17, Care and Shelter branch had opened up
Crosswalk Church as an evacuation center for early evacuees to access food, information, services,
and shelter. As evacuations grew in the days that followed, more households sought shelter options
from the County. A limited number of evacuees preferred to stay in RVs at Crosswalk Church, but
the vast majority of the County’s sheltering operation involved the provision of non-congregate
shelter and related services across multiple hotel sites. At the height of the sheltering operation on
August 27, the County provided non-congregate sheltering to 388 individuals across 170 hotel

rooms.
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Figure 16. Socially distanced beds set up in anticipation of potential non-congregate sheltering at
Crosswalk Church. (Source: Napa County.)

Strengths

Strength 1: With support from American Red Cross and State of California, the County was
able to provide non-congregate shelter resources at hotels for interested evacuees.

As part of their operations to provide non-congregate sheltering options, Napa County was able to
work with partners from the American Red Cross (ARC) to secure blocks of rooms at hotels, which
helped provide a solid foundation for non-congregate shelter resources as evacuees began to request
shelter accommodations. As need for non-congregate shelter resources grew with increased
evacuations in fires across the state, the California Department of General Services, California
Governor’s Office of Emergency Services, and California Department of Social Services worked
together to make hotel room blocks available to impacted counties to use as non-congregate
sheltering options. The County continued to identify hotel rooms and staff available to support
registration and intake, but the state’s support provided critical logistical support and financial
assistance. This support proved invaluable and resulted in a robust but very safe non-congregate
sheltering operation that limited the transmission of COVID-19.

Strength 2: Strong working relationships and clear chains of command with community
partners served the County well

A key strength of the County’s care and shelter response stemmed from well-coordinated
partnerships with community-based organizations. A number of community partners worked with
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Napa County during the 2015 sheltering effort in Calistoga following the Valley Fire, and there is a
recognized need to coordinate and provide services in a unified manner.

The week the LNU Lightning Fire began, the EOC’s Care and Shelter branch has been planning to
conduct a tabletop exercise in partnership with community-based organizations. The County’s EOC
had been working closely together for several months on missions requests related to the COVID-19
pandemic. Community partners noted that they were already in constant communication with each
other regarding the COVID-19 pandemic so it felt natural to transition into a wildfire response that
necessitated increased coordination.

Napa County benefits from a strong working relationship with Napa Valley Community
Organizations Active in Disasters (COAD), which coordinates community-based organizations in all
phases of emergencies. During the LNU Lightning Fire, COAD provided over 300 “kid kits” and
distributed approximately $58,000 in donated gift cards to evacuees. COAD also supported the
response by lining up agency representatives from United Policyholders, Bay Area Legal Aid, and
Fair Housing Napa Valley to staff the Local Assistance Center. The Office of Emergency Services
contracts with the Center for Volunteer & Nonprofit Leadership (CVNL) to support donations and
volunteer management. During the fire, CVNL collected gift card donations and coordinated
spontaneous volunteers. Both COAD and CVNL utilize the incident command system to fulfill
mission requests from the EOC.

The County also utilized an agreement with the Salvation Army to coordinate meals for evacuees,
which resulted in 6,942 meals prepared and delivered.
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Figure 17. Salvation Army coordinated the preparation of thousands of meals to feed evacuated
residents. (Source: Napa County.)
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Strength 3: Internal communication and communication among partners remained strong
during this complex operation.

The implementation of non-congregate sheltering across multiple sites required more coordination
and communication than a typical congregate sheltering operation. In a non-pandemic year, staff are
able to coordinate logistics and resolve issues in person. COVID-19 resulted in more remote
coordination between partners. In spite of those challenges, those interviewed for this AAR reported
strong ground-level communication between partners. Placing a care and shelter liaison at each hotel
helped streamline shelter registration issues as they arose.

Strength 4: Use of hotel rooms eased the pressure off of the Napa County Animal Shelter, as
many evacuees were able to accommodate pets in their rooms.

During the LNU Lightning Complex Fire, hotels utilized as non-congregate sheltering largely
permitted evacuees to keep pets with them in their rooms. This helped reduce the anticipated volume
of pets the Animal Shelter might have ordinarily had to care for during a comparable emergency
with congregate sheltering. As a result, the Animal Shelter was able to provide additional support to
the livestock and large animal sheltering effort coordinated by NCART.
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Figure 18. A dog supported during sheltering efforis. (Source: Napa C(;unty Animal Shelter.)

Strength 5: Evacuees had overwhelmingly positive feedback about sheltering and care
staff’s service.

Overall, the sheltering and care staff and partners demonstrated incredible resolve and commitment
to providing the best service to evacuees during the response. This was clear from the start with
shelter intake registration. County partners had set up several tents and mobilized volunteers to
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provide a streamlined process for evacuees. With evacuees battling the summer heat as well as strict
COVID-19 guidelines, staff and volunteers had continuously displayed compassion and diligence in
facilitating a comfortable process for evacuees to meet their immediate needs. Staff and volunteers
took time to walk through evacuees’ concerns and provide compassionate customer service;

bilingual staff and volunteers were always available on site to ensure services were accessible to
evacuees.
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Figure 19. Sheltering and Care staff at the Evacuation Center with snacTis and wa_t-ér.
(Source: Napa County.)

Areas for Improvement

Area for Improvement 1: There were logistical challenges that resulted in delayed meal
delivery to non-congregate care sites

While setting up non-congregate sheltering and assigning evacuees to rooms across multiple sites
was ultimately very efficiently stood up and successful, there were challenges associated with the
provision of meals during the LNU Lightning Complex Fire response. The County partnered with
the Salvation Army to provide meals to evacuees. However, logistical challenges resulted in delays
transporting meals to hotel sites in a timely manner. With a dispersed set of non-congregate care
sites, transportation of meals was not efficiently mapped or routed. These issues stemmed from a
lack of staff available for transportation and a lack of planning to identify most logical routes for
meal delivery.

Area for Improvement 2: There was a lack of planning for and communication to the public
around donations management and several challenges around the collection and
distribution of donations
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During the response, the County messaged to the public that gift card donations were welcome, but
not goods or items, due to the threat of COVID-19 and well-documented logistical challenges of
donations management during disasters. Nevertheless, community-based organizations and members
of the public provided donations to evacuated households and presented donated resources at
Crosswalk Church. County staff acknowledged that not all items could be utilized or maximized to
help those who needed it. Eventually, this would result in a surplus of donations that was
cumbersome for the staff and volunteers to manage. Specifically, the animal shelter had issues with
receiving donations and resources that did not match their needs or quality standards.
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Figure 20. A welcome sign outside the Evacuation Center. (Source: Napa County.)

Donations collection and distribution raised some challenges. Both functions were essentially
coordinated by two different teams with different schedules at Crosswalk Church, in view of
evacuees. Staffing to support the collection and distribution of donations was limited. This proved
frustrating for some evacuees and there were several instances when evacuees witnessed volunteers
collect donations when the team that distributed donations was not available to distribute donations
at that time. Due to donations management protocol between CVNL and COAD, staff were not able
to immediately distribute donated gift cards, which resulted in several charged conversations
between staff and evacuees who requested access to donated resources.

County staff and community partners stated that the donations management plan should designate
distinct points of collection and dissemination for donations.
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Recommendations

Recommendation 4.1: Continue to engage with transportation partners like Napa Valley
Transportation Authority to coordinate efficient delivery of meals to care sites. Coordinate with
community partners to arrange more drivers to ensure the transportation fleet can sufficiently deliver
meals in a timely and consistent manner. Coordinate with GIS resources through the EOC to support
enhanced mapping of transportation routes, when needed.

Recommendation 4.2: Create guidelines and public information material for community members
to understand which donations are acceptable and preferred and how they will be distributed.

Recommendation 4.3: Plan for distinct sites for donations collection and distribution and ensure
that these sites are not co-located at the main evacuation center.

Recommendation 4.4: As public health threats linger, continue to conduct sheltering exercises
involving hotel management, community partners, and agencies involved in care and shelter to
continue to streamline and troubleshoot the processes around non-congregate and congregate
sheltering. Regular pre-season shelter exercises can help anticipate new and emerging challenges.
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Overview

Napa County faced unprecedented challenges developing first-of-its-kind response protocols to a
dynamic and rapidly-evolving fire incident in the midst of a global pandemic. Mitigating the threat
of COVID-19 in the County’s field response operations and at County facilities (EOC, evacuation
centers etc) was a prominent activity during this activation. The County’s EOC made bold and
difficult choices and their commitment to the safety and wellbeing of the community resulted in a
largely successful response, with no COVID-19 cases linked to the EOC activation or the County’s
sheltering or evacuation efforts. Public health measures, as implemented, were effective in
mitigating the threat of COVID-19 during this natural disaster that forced thousands from their
homes.

Figure 21. County staff members wearing face masks during response work.
(Source: Napa County.)
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Strengths

Strength 1: EOC staff were able to follow COVID-19 guidelines as demonstrated by the
number of staff assighed, the PPE and supplies provided, and the physical distancing
measures taken.

Overall, the County EOC was able to implement and follow public health guidelines to prevent the
spread of COVID-19. This included new configurations to accommodate physical distancing within
the EOC space. Additionally, EOC leadership had carefully considered staffing arrangements to
ensure that rooms and facilities were not over the recommended capacity. Within the EOC,
stakeholders noted that staff were consistently provided PPE, including masks, hand sanitizer, and
other supplies that would help reduce the risk of COVID-19. It was further noted that all of this
planning was taken into consideration well in advance. Stakeholders noted that leaders were aware
that there was a high possibility of overlapping incidents, which led them to plan for COVID
considerations in an EOC environment prior the actual incident.

Strength 2: Despite the demands of COVID-19 which limited the availability of staff, the
County developed pre-planned and ad hoc strategies to generate the staffing it needed to
support a massive response to the LNU Lightning Complex Fire.

The potential shortage of staffing was a major challenge, as many staff had been assigned to support
the COVID 19 EOC activation, which included operational activities such as contact tracing, testing,
and isolation and quarantine. This is partially why OES initially planned to manage potential fire
response as an “incident within an incident” and organized “fire response” as an operational branch
within the already activated EOC for COVID-19, in order to maximize reduced staffing and resource
capacity. Unified Command continually evaluated operational objectives to shape an EOC structure
that reflected the necessary priorities of the operational period.

Strength 3: To protect lives from the fire, the County EOC personnel and first responders
accepted the risk of COVID-19 and continued to promote the safety and health of the
community under the less than favorable circumstances and benefitted from referrals
regarding exposed individuals.

One ongoing challenge of wildfire response during the COVID-19 pandemic was that residents who
had confirmed cases of COVID-19 and were quarantined at home were highly likely to expose first
responders and others to COVID-19 during the evacuation process. EOC’s Operations Section
worked collaboratively among branches to establish a referral process as well as safety protocols for
COVID positive residents who were in home-based isolation or quarantine and needed to be
evacuated. Public Health and the Care and Shelter Branch at the EOC would provide referrals
regarding individuals who were under isolation and quarantine at home and who had a potential need
to be evacuated. A hotline was established for these referrals that was accessible to the public at all
hours. All COVID-19 related referrals and individuals were referred to a designated isolation and
quarantine site for evacuated residents.
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Strength 4: To honor COVID-19 guidelines, the County leveraged technology to support
ongoing communication and coordination with cooperating agencies and transfer certain
functions to virtual operations.

In order to further limit the spread of COVID-19, the County transferred what functions they could
to virtual operations. Recovery Operations Center (ROC) efforts were managed entirely via Zoom to
support effective coordination. LNU Lightning Complex Fire EOC briefings were conducted in
person and were made available to remote staff and cooperators via Zoom. In some cases, this also
gave staff members additional flexibility as they were able to work remotely and flex when needed
to support their families while working at capacity.

Areas for Improvement

Area for Improvement 1: The complexity of the LNU Lightning Complex Fire soon surpassed
the “incident within an incident” framework that was initially used to plan for response
efforts in the midst of COVID-19.

During the summer of 2020, OES and other EOC partners developed several planning approaches
for addressing disasters that could occur concurrently within the COVID-19 pandemic.
Understanding that available staff were stretched thin by the COVID response, OES initially planned
for an "incident within an incident" response to a fire event, wherein the County's fire response
would be addressed as an operational branch in the existing COVID-19 EOC structure and efforts
would be made to minimize impacts to staff supporting the COVID-19 response and maintain a
largely virtual activation. The magnitude and complexity of the LNU Lightning Complex Fire soon
surpassed the potential efficiencies of the "incident within an incident" framework.

Area for Improvement 2: A number of COVID-19 safety protocols were developed on an ad
hoc basis.

It is impossible to fully anticipate the unforeseen issues that may emerge in the midst of an
unprecedented global pandemic. The County did an admirable job rising to each challenge and
developing protocols as issues emerged. While OES and Public Health had several discussions in
anticipation of the 2020 fire season before the LNU Lightning Complex Fire began, an earlier and
more robust planning effort might have anticipated more of these unforeseen challenges and allowed
the EOC opportunities to develop stronger planning approaches.

Recommendations

Recommendation 5.1: Consider codifying the lessons learned from “incident within an incident”
framework related to COVID-19 response in a separate AAR process to capture how to improve or
expand this framework during overlapping complex incidents.

Recommendation 5.2: Engage in pre-season tabletop exercises and formal planning discussions to
anticipate emerging issues as risks of seasonal threats escalate. Pre-season planning efforts help all
partners touch base, understand new guidance or resources, and stay ahead of likely challenges.
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Overview

Recovery activities proceeded at the onset of the LNU Lightning Fire and are likely to continue for
many years. On August 19, the County Executive Officer proclaimed the existence of a local
emergency and the County Health Officer followed with a local health emergency proclamation the
same day regarding the dangerous debris created by the fires. A local emergency proclamation,
issued in accordance with the Emergency Services Act, is a critical step in the disaster recovery
process. Local emergency proclamations are required to authorize the issuance of orders and
regulations, activate pre-established emergency provisions, and request state or federal assistance.

Governor Gavin Newsom proclaimed a State of Emergency on August 18 for fires burning across
the state, and President Donald Trump issued a Major Disaster Declaration, that included approval
for both FEMA Individual Assistance and Public Assistance on August 22, pursuant to the Robert T.
Stafford Disaster Relief and Emergency Assistance Act (Stafford Act).

A number of recovery activities were organized through the County’s Recovery Operations Center
(ROC), a working group that utilized an ICS structure. The ROC held its first kick off meeting on
September 3 and met regularly through January. Several county departments were engaged through
that effort:

e Napa County’s Department of Public Works-Roads Division served as the lead agency
responsible for road clearance, debris removal from public roads and facilities, and
repair/recovery of disaster-related damage to public infrastructure.

e Napa County’s Planning, Building, and Environmental Services (PBES) Department is the lead
agency for a number of other recovery activities, including safety inspections and building
tagging, debris removal from private property, and watershed recovery.

e Napa County’s Department of Housing and Homeless Programs continued to provide interim
housing to disaster survivors who lost their homes and had no other immediate resources for
housing.

e Napa County’s Health and Human Services Agency served as the lead coordinator of the
County’s Local Assistance Center.

e Community Organizations Active in Disaster (COAD) staffed a branch of the ROC that provided
updates and coordination around the recovery activities of community-based organizations.

On September 27, the Glass Fire began and County staff began reorganizing recovery from the LNU
Lightning Complex Fire to accommodate simultaneous response and recovery from the Glass Fire.
This section identifies strengths, areas for improvement, and recommendations regarding the
transition to recovery and some initial recovery activities the occurred alongside response efforts.
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Strengths

Strength 1: Emergency proclamations were made quickly and without hindrance.

It was discussed during the Hot Wash that the process for developing and processing emergency
proclamations proceeded smoothly. Issuing local proclamations is an important first step in the
recovery process.

Strength 2: Recovery teams made use of new technology to provide enhanced coordination
and mapping of recovery activities.

The County’s Safety Inspection team, organized by the Building Division, utilized an ArcGIS
Survey 123 digital form to collect safety inspection data on the status of damaged buildings. GIS
analyst developed a digital version of a standardized damage assessment form to expedite the
collection of this field data. The County’s damage assessment data was made available to the public
in an intuitive and timely map.

Strength 3: The County moved quickly to identify strategies for maintaining contact with
households impacted by the LNU Lightning Complex Fire.

After disasters, local governments have an ongoing need to communicate with impacted property
owners and renters after the emergency response period has ended. It is difficult to collect this
contact information, as impacted households disperse. The County implemented a number of
strategies to identify contact information for those impacted by the LNU Lightning Complex Fire to
provide those residents with information about resources, recovery deadlines, and safety
information. The County created an opt-in communications form to encourage residents to opt in to
identify themselves as impacted households and receive disaster updates and recovery information.
County Library staff did pro-active outreach based on public records. The PIO team created a private
Nixle group for LNU Lightning Fire-impacted households to receive targeted updates from the
County. Staff at the Local Assistance Center surveyed LAC visitors about their needs, impacts, and
contact information. These efforts made it easier for the County to sustain communication with this
targeted group of affected residents after the emergency period ended.

Strength 4: The County addressed road clearance and debris removal from public
infrastructure expeditiously.

The LNU Lightning Complex Fire produced large volumes of vegetative and structural debris, which
impacted County roads. Roads crews moved quickly to ensure first responders and returning
residents had access to the impacted areas. Roads crews are familiar with the FEMA Public
Assistance process and build that awareness into their emergency response activities and
documentation of their work.

Strength 5: The County developed a unified County web presence to support recovery
efforts.

The County’s Recovery PIO team had many discussions early on with stakeholders about the
complex recovery process that lies ahead for disaster survivors. The team was about establishing
easy-to-follow, one-stop-shop webpages for disaster survivors, including the “Rebuilding After the
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{/For>4
Fire” landing page*, Ready Napa County’s Wildfire Recovery page*’, and the Virtual Local
Assistance Center. These webpages were interlinked depending on ownership of the content between
departments, and emphasized visually appealing graphics, concise content, frequently asked
questions, and intuitive site navigation.

Road to Rebuilding

AFTER A WILDFIRE

ROAD 10
REBUILDING

Estimated 18-24 Month Timeline

Figure 22: Graphic from Napa County’s recovery webpage that utilizes a simple, linear logic to rebuilding and
recovery for wildfire survivors.
The County’s social media channels and website still provide regular updates on recovery efforts and
resources for those affected by the LNU Lightning Complex Fire. Residents can also opt in to
receive text notifications on recovery news and attend Wildfire Recovery Community Meetings.

36 https://www.countyofnapa.org/2225/Rebuilding-After-the-Fire
37 https://readynapacounty.org/432/Wildfire-Recovery
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Strength 6: The County established a Local Assistance Center (LAC) and two Recovery
Support Sites (RSS) in compliance with public health measures to provide accessible
services to the impacted communities

In addition to establishing a LAC in South Napa that made local, state, and federal resources
available to disaster survivors, the County also established two recovery support sites to support
residents who had returned home to the impacted areas. In the initial weeks after the fires, the state
issued a “Do Not Drink-Do Not Boil” order for two water systems in the area due to post-wildfire
concerns about benzene contamination. At the RSS sites, the County with help from CERT,
distributed water and other recovery resources. The LAC benefited from additional local resources,
coordinated in partnership with COAD.

Strength 7: The County moved quickly to transition to sustained recovery operations

The County activated a Recovery Operations Center (ROC) before the EOC for the LNU Lightning
Fire had de-activated. The ROC convened different recovery functional areas for regular meetings
and coordination for over six months. Planning for recovery during response is a best practice in
emergency management and allowed for a smooth transition of EOC objectives, as the response
efforts tapered off. While many departments own recovery activities in the long-term, many
activities such as private property debris removal, watershed recovery, and interim housing required
extensive interdepartmental coordination and communication, which the ROC structure supported
and sustained.

Areas for Improvement

Areas for Improvement 1: Disaster survivors and county officials were frustrated by delays
in the recovery process and desired more proactive communication.

As the threat of the fires passed, many residents and local officials expressed anxiety regarding the
clean-up efforts for private properties. County Environmental Health issued clear advisories
regarding the threat of hazardous waste, which is often present in wildfire ash and debris, and those
advisories were supported by the Health Officer’s proclamation of a public health emergency,
forbidding the removal of debris without proper assessment. Napa County submitted a request to the
California Governor’s Office of Emergency Services to provide support for household hazardous
waste and debris removal from private property. As wildfires continued across the state for weeks,
the state did not provide an official response to the County’s request. The state began Phase I:
Household Hazardous Waste assessment and removal on September 14, which helped address
concerns about the threat the debris posed to life safety and environment. Nevertheless, residents and
County officials were anxious to initiate debris removal efforts sooner and desired earlier direction
about next steps in the recovery and rebuilding process.
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Areas for Improvement 2: While the County ultimately developed several approaches to
communicate with impacted households, an effort to coordinate contact lists at the onset
might have lessened the work associated with this effort.

The County developed an ArcGIS tool to centralize contact information across departments that was
underutilized. County staff relied on labor-intensive means of collecting contact information from
impacted households and contact lists could not be centralized to provide a more comprehensive
master communication list due to divergent approaches to tracking contact information.

Areas for Improvement 3: The Local Assistance Center was located far from the impacted
community

Napa County’s Local Assistance Center (LAC), which provided a “one-stop-shop” for local, state,
and federal disaster recovery resources for individuals, families, and businesses impacted by the fire
was located in South Napa, while the affected residents lived in remote areas of the county up to an
hour away. While attendance at the LAC was strong, the location may have presented an
inconvenience or transportation barrier to impacted residents. County staff stated that identifying
potential facilities in more remote areas of Napa County is a challenge.

Recommendations

Recommendation 6.1: Develop a Disaster Debris Management Plan that codifies the County’s
policies and approaches for addressing disaster-generated debris on public and private property.
Include messaging templates and sample request letters.

Recommendation 6.2: Develop a pre-disaster list of potential LAC sites across the County.
Explore the possibility to co-locate a LAC in an adjoining county, when crossing county lines is
more convenient for impacted residents.

Recommendation 6.3: Continue to maintain the Napa County Recovery template websites for easy
activation after disasters. There is also opportunity to define distinct web presences (including maps
and data) for previous disasters, which helps document the history of the event and makes
information available to the public on an ongoing basis. The recovery process would benefit from a
larger focus on streamlining processes and communication across disasters.

Recommendation 6.4: Centralize and coordinate efforts to collect contact information to reduce
duplication of effort among county departments and improve communication with impacted
households. Contact information could be linked to existing mapping efforts.
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Figure 23. Infographic of the County’s LNU Lightning Complex Fire response efforts.
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Appendices

This section provides additional resources including but not limited to:

e Appendix A — List of AAR Contributors

e Appendix B — Stakeholder Interviews and Hot Wash Participants Lists
e Appendix C — Glossary of Acronyms

e Appendix D — Survey Data Summary

e Appendix E — Incident Map

e Appendix F — References
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AAR

ARC

ASL

CAL FIRE
Cal OES
Cal/OSHA
CART
CERT
COAD
COVID-19
CVNL

DAFN

DGS
EOC
EOP
FEMA
FMAG
GIS
IAP
ICP
ICS
IPP
ISO
LAC
LEP
LNU
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American Red Cross

American Sign Language

California Department of Forestry and Fire Protection
California Governor’s Office of Emergency Services
California Division of Occupational Safety and Health
Community Animal Response Team

Community Emergency Response Team

Community Organizations Active in Disaster
Coronavirus Disease 2019

Center for Volunteers and Nonprofit Leadership Napa

People with Disabilities and Individuals with Access and/or
Access and Functional Needs

California Department of General Services
Emergency Operations Center
Emergency Operations Plan

Federal Emergency Management Agency
Fire Management Assistance Grant
Geographic Information System

Incident Action Plan

Incident Command Post

Incident Command System

Integrated Preparedness Plan
Independent System Operator

Local Assistance Center

Limited English Proficiency

Sonoma-Lake-Napa Unit
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NCART Napa Community Animal Response Team
NIMS National Incident Management System
NWS National Weather Service

OA Operational Area

OES Office of Emergency Services

PBES Planning, Building, and Environmental Services
PIO Public Information Officer

PPE personal protective equipment

PSPS Public Safety Power Shutoff

ROC Recovery Operations Center

ROE Right of Entry

SEMS State Emergency Management System
SitStat Situation Status

SOP Standard Operating Procedure
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An electronic survey was conducted amongst Napa County officials in order to collect feedback
from individuals involved in the response and recovery efforts of the LNU Lightning Complex Fire.
The survey received responses from a total of 52 individuals. This survey was designed to get a
sense of the response and recovery efforts from a holistic perspective, as well as procure information
on specific operational facets of the incident. The survey responses were collected from February 2-
19, 2021.

The survey was confidential, and both multiple choice and open-ended questions were asked,
providing a means for both quantitative and qualitative data analysis. The results of the survey are
delineated below. Quantitative data is graphically depicted and is supported by qualitative
information received through open-ended responses.

Q1 Which of the following best describes your primary role during the LNU
Lightning Fire response and recovery effort?
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Q2 The County effectively utilized its written plans/procedures to guide the
overall LNU Lightning Fire response/recovery effort.
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Q3 The County appropriately integrated previously established pandemic
plans and procedures to defend against COVID-19 while responding
to/recovering from the LNU Lightning Fire.
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Q4 The written plans/procedures | used during the LNU Lightning Fire
adequately supported my role throughout the response/recovery effort.

Strongly a.gre.
Agree _

Neither agree
nor disagree
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Q5 The training | received prior to the LNU Lightning Fire adequately
prepared me for the role to which | was assigned.

Answered: 51  Skipped: 1
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Q6 The training | received prior to the LNU Lightning Fire adequately
prepared me to support individuals with disabilities and others with access
and functional needs (DAFN).
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Q7 No more than 12 months prior to the LNU Lightning Fire, | participated
in a tabletop, functional, or full-scale exercise and/or | participated in real-
world response that helped prepare me for the role to which | was
assigned during the Lightning Fire.
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Q8 Adequate provisions, such as food and basic hygiene, were provided at
my work location.
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Q9 Psychological and emotional support programs and resources were
readily made available to response and recovery staff at my level.
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Q10 Personal protective equipment (PPE) and other safety supplies
relative to COVID-19 were readily made available to response and
recovery staff at my level.

Answered: 51  Skipped: 1
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The following information was procured through open-ended survey questions asked to all survey
respondents.

Question 11: How has the Lightning Fire affected your department/organization as a
whole?

Many respondents reported facing significant strain due to limited staffing. This was largely due to
many staff already being allocated to COVID-19 response efforts. Staff were spread very thin and
faced business continuity issues, which contributed to high levels burn out and low morale. Other
resources had also been diverted, and revenue was reduced, causing regular programs to fall behind.
10 out of the 40 respondents noted that simultaneous COVID-19 pandemic activation caused staff
and resources to be stretched very thin, and other respondents alluded to the overwhelming workload
caused by multiple disasters. Half of respondents (21 out of 40) reported heavier workload and/or
being understaffed.

Some respondents reported higher comradery and synergy within their department. It was noted
multiple times within survey responses that staff rose to the challenge in order to meet the needs of
the community. Some respondents reported new improvements to processes, protocols, and
volunteer training as a result of lessons learned, and others noted the need for these improvements in
their respective departments.

Question 12: How did COVID-19 impact the Lightning Fire response/recovery efforts?

Respondents noted experiencing challenges as a result of activating a virtual EOC and managing two
simultaneous disasters. Employees were unable to provide full services to those in crisis. COVID-19
prompted the need for sheltering evacuees in a safe and socially distanced way, and in non-
congregate shelters, like hotels. This became particularly challenging for evacuees who were
COVID-19 positive. Another challenge was securing adequate PPE for staff responding to the
wildfire and ensuring that safe practices were abided by. Some respondents noted that there was less
overall funding for this response effort due to reduced budgets from COVID-19, as well as an
increased number of staff out sick because of COVID-19. Despite these additional setbacks,
protocols were implemented effectively, and evacuees were sheltered using hotel rooms and schools.

Question 13: Did you observe or experience any areas for improvement that should be
addressed through a corrective action plan? If so, please describe.

In addition to challenges associated with being short-staffed, respondents also mentioned the need
for having a clear understanding of roles and responsibilities within the response. 11 of 37
respondents mentioned a need for better communication between departments and the EOC, from
the County to the public, and/or between the County and the State. Some respondents noted the need
for more resources, like live fire maps to be shared with the public, and improved resources to
households with low English proficiency. Challenges arose over the apparent lack of resources
available for the wildfire response and some respondents suggested establishing a process or system
of communicating what resources will be deployed, and when and where they will be deployed. It
was also noted that other processes could be better streamlined and standardized, for example,
evacuee intake forms, EOC duties, and the process for requesting mutual aid from other agencies.

Coordination could have been improved between the County and both the Red Cross and COAD.
Several respondents indicated the necessity for training in order to be prepared for the next
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activation. This is particularly desired for EOC leaders and dedicated staff members who can be
cross-trained in different job functions, thus bolstering continuity planning abilities. Respondents
also indicated the desire for more team building opportunities.

Question 14: Did you observe or experience any notable strengths that should be
documented and built upon? If so, please describe.

Overall, staff were prepared, adaptable, creative, and committed to the response. Many respondents
noted that EOC operations seemed smooth and organized. Approximately 64% of respondents, 22 of
34, listed strengths related to the dedication of the staff, such as great leadership, hardworking and
creative team members, and an organization-wide can-do attitude. Several respondents noted staft’s
ability to be empathetic to the public, especially in regard to public messaging. Specific County
teams were praised for their expertise, proactiveness, and competence in their respective duties,
including, but not limited to, the GIS team, the Communications (PIO) Branch, the Shelter Staff,
Crosswalk Staff and Volunteers, Public Health, Logistics, and EOC members. Others perceived
strong coordination and collaboration across all teams as being a major strength of Napa County’s
response. Partnerships with other local government agencies and COAD were also listed as
strengths.

Question 15: Many successful Lightning Fire response/recovery outcomes are attributed to
the innovative strategies and tactics employed by responders. What innovative strategies
and tactics did you observe or help implement?

50% of total survey respondents, 26 of 52, either skipped this question (23) or marked N/A (3). Of
the 26 responses, 6 noted the creative solutions implemented in order to get safe shelter for evacuees
in hotels, schools, or elsewhere. Many other creative solutions and innovative processes were
highlighted and are listed below:

e FElectronic submittal and processing

e Water distribution at the Highlands and other neighborhoods

e Communication using Facebook live and social media outlets

e Essential agricultural grower verification system

e A network of fire cameras

e Radio network allowing real time weather and fire updates

e Pop up command centers that can connect to nearby towers for communication dissemination

e (all center spread sheets for tracking information

e Improved workflow between GIS and IC

e Online tools like Zoom, GIS tools, and applications such as Damage Assessment

Additionally, having established relationships with local partners proved to be extremely helpful in
creating innovative strategies, and the tactics used by first responders who were faced with limited
resources was referred to as “heroic”.
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Appendix E. Incident Map
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Aerial map indicating the areas impacted by the 2020 LNU Lightning Complex Fire.
(Source: https://sanfrancisco.cbslocal.com/wp-content/uploads/sites/15116056/2020/08/Inu-
burnzones aug27.jpg)
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