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AMENDMENT NO. 3 TO 
MONTICELLO PUBLIC CEMETERY DISTRICT 

AGREEMENT NO. 230118B (MPCD) 

THIS AMENDMENT NO. 3 OF MONTICELLO PUBLIC CEMETERY 
DISTRICT AGREEMENT NO. 230118B (“Agreement”) is made and entered into as of this 
6th day of August 2024 by and between MONTICELLO PUBLIC CEMETERY DISTRICT, a 
special district organized under the laws of the State of California, hereinafter referred to as 
“DISRICT”, and PRESTIGE LAWN CARE MAINTENANCE, whose mailing address is 119 
Parkview Lane, Napa, CA 94559, hereinafter referred to as “CONTRACTOR.” The DISTRICT 
and CONTRACTOR may be referred to below collectively as “Parties” and individually as 
“Party.” 

RECITALS 

WHEREAS, on August 5, 2022, DISTRICT and CONTRACTOR entered into an 
Agreement to provide landscape maintenance services; and  

WHEREAS, the Agreement provides that the CONTRACTOR may perform non-routine 
maintenance work with approval by the DISTRICT; and 

WHEREAS, the Parties amended the Agreement on May 16, 2023 (“Amendment No. 
1”) to increase the maximum compensation payable to CONTRACTOR in Fiscal Year 2022-23 
by $20,000 from $35,000 to $55,000 so that the CONTRACTOR could blade the entire cemetery 
grounds, refurbish the plaque entrance area, and repair erosion at the Spanish Flat Water District 
water connection and utility boxes at the cemetery’s southeast corner; and 

WHEREAS, in 2022, the DISTRICT identified the need to construct walking paths on 
the cemetery grounds for easier access to gravesites, particularly for seniors; and 

WHEREAS, the Parties amended the Agreement on March 12, 2024 (“Amendment No. 
2”) to increase the maximum compensation payable to CONTRACTOR in Fiscal Year 2023-
2024 by $65,000  from $35,000 to $100,000 so that the CONTRACTOR could build the walking 
paths. Amendment No. 2 also increased the maximum compensation payable to CONTRACTOR 
in future renewal periods by $10,000 from $35,000 to $45,000. However, the start of the 
walkways project was delayed to Fiscal Year 2024-2025; and  

WHEREAS, DISTRICT and CONTRACTOR now wish to amend the Agreement to 
increase the maximum payment amounts allowable under the Agreement in Fiscal Year 2024-25 
by $60,000 from $45,000 to $105,000 to fund the walkways project. 

TERMS 

NOW, THEREFORE, DISTRICT and CONTRACTOR amend Monticello Public 
Cemetery District Agreement No. 230118B (the “Agreement”) as follows: 
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1. Paragraph 3(c) of the Agreement is amended in its entirety to read as follows:

3. Compensation.
(c) Maximum Amount.  Notwithstanding subparagraphs (a) and (b), the

maximum payments under this Agreement shall not exceed FIFTY-FIVE THOUSAND 
($55,000) for professional services during the fiscal year ending June 30, 2023, THIRTY-
FIVE THOUSAND ($35,000) for professional services during the fiscal year ending June 
30, 2024, and ONE HUNDRED AND FIVE THOUSAND ($105,000) for professional 
services during the fiscal year ending June 30, 2025, provided, however, that the 
maximum amounts described herein shall not be construed as guaranteed sums, and 
compensation shall be based upon services actually rendered and reimbursable expenses 
actually incurred.. 

2. This Amendment No. 3 shall be effective August 6, 2024.

3. Except as provided herein, all other terms and provisions of the Agreement and its
Amendment Nos. 1 and 2 shall remain in full force and effect as originally agreed.
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